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PREFACE

This report was prepared by the Institute for Defense Analyses (IDA) for the Office
of the Secretary of Defense, Manpower, Reserve Affairs and Logistics Under Contract
Number MDA 903 84 C 0031, Task Order T-3-192, "R&D Support to Improve Force
Readiness."

The issuance of the report answers the specific task to "...assemble a group of both
industry and government personnel...experienced in...computer-aided technologies for
automation of support procedures in order to examine issues...include(ing) the
subcontractor level, inventory management techniques, etc. At present these issues are
being addressed individually without apparent consideration of their interaction in meeting
the total DoD objective...to evolve a general plan for automated support of DoD operating
systems which addresses the problems of interaction between the different systems now in
use or evolving, and the various approaches being taken by DoD to address its readiness
problems."
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EXECUTIVE SUMMARY

1. TheTask Force Charter

In April 1984 Under-Secretary of Defense DeLauer and Assistant
Secretary of Defense Korb issued a memorandum! which tasked the Institute
for Defense Analyses (IDA) to assemble a task force of senior industry and
government logisticians to address the problems faced by DoD in applying
new and emerging computer technology to improve the logistics support

process. The task force was given a charter to “develop a strategy and a
recommended master plan for computer-aided logistic support.” The task
force was formed and held an intensive series of meetings thronghout the last
half of 1984, during which this report was prepared.

The DeLauer/Korb instruction was generated by a perception in OSD that
there was an important opportunity to co-ordinate the rapidly expanding
automation of support functions in the Services and the Defense Logistics
Agency with the efforts in segments of the defense industry to achieve "uear-
paperless” design, engineering, manufacturing and logistics planning
operations. Through integration of automated reliability and maintainability
analysis into initial computer aided design, better supportable weapon
systems can be designed and manufactured. There are also enormous
potential benefits in logistics efficiency if the product definition and technical
data which manufacturers generate in digital form could flow to all users in
the support system without the hard-copy paper links that are now used to
transmit information. The CALS task force confirmed these perceptions, and
developed program objectives and a strategy to take advantage of this
opportunity.

1Reproduced as Figure 1-1 below.
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2. CALS Program Objectives

Working in cooperation with the defense industry, other government
agencies, and professional and industrial associations, the Department of
Defense should take immediate, positive action making use of current and
emerging computer technology to:

® Design more supportable weapon systems

® Transition from paper-based to digital logistics and technical
information.

® Routinely acquire and distribute logistics and technical information
in digital form for new weapon systems.

These objectives cannot be achieved immediately. But by following a

strategy of near-term, mid-term and long-term actions, DoD can within five
years have in place a program for receipt and distribution of logistics products
in digital form for all major weapon systems entering production. By taking
immediate action at the DoD-level to define and adopt a complete set of data
exchange standards, and to develop overall architectural guidelines for
automation of technical information throughout the Military Departments,
DoD can establish the unified interface requirements which will enable
industry to accelerate its own automation initiatives. The Military Services

i
3
;
3
3

already have programs in being that represent important building blocks in
this effort; these programs should be strengthened and extended. Service
implementation plans should be developed to integrate these individual
building blocks into a complete network for digital distribution, processing,
and use of the logistics information delivered by industry.

In parallel with these actions to automate the development and
distribution of logistic support products, DoD and industry should both take
aggressive action to better use computer technology to improve weapon
system supportability by integrating reliability and maintainability (R&M)
analysis into the initial design process. This is also a central thrust of
logistics support analysis (LSA), and a CALS program will provide improved
tools for accomplishing LSA objectives. Industry has the principal
responsibility for incorporating these automated analysis tools into its

e e o s
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computer aided design and engineering (CAD/CAE) processes. However, DoD
_., must provide the design requirements and contract incentives needed to guide
industry efforts. R&D and IR&D priority must be given to meeting this
objective.
The strategy recommended by the CALS Task Force provides a phased
- program of individual initiatives designed to support achieving these CALS
objectives. By fully and formally committing DoD to these objectives, and the
strategy for accomplishing them, the OSD sponsors of this study can
inaugurate significant and far reaching improvements in the acquisition and
logistics management of future defense programs.

3. Recommended Strategy and Implementation Management
The Task Force recommends that a DoD policy be established that will
both direct and encourage the integration of existing “islands of automation”

and facilitate the transition of logistics processes within DoD and industry
from paper-based to digital mode in an orderly way. The policy should stress
the need for each DoD component to develop a phased plan for:

® Demonstrations and incentives to integrate R&M into CAE/CAD,
and to automate supportability design analysis.

® Adoption of DoD-wide interfacing standards and neutral data
formats.

! ® Instituting pilot programs to integrate selected logistics functions
into segments of a CALS system, while concurrently requiring that
weapon program new starts plan to utilize digital support data.

e Establishing DoD-wide coordination toward a planned CALS
architecture.

For each of these thrusts a plan of action was developed and is presented

below.

To implement the planned actions, a management office should be _
established in each Service and in DLA with responsibility, authority, and i ﬂ
resources for coordination of all four thrust areas. While each DoD component )
should develop a CALS implementation plan that best meets its individual ﬁ
requirements, development of a unified, DoD-wide interface with industry is 4
also needed. There are various options for effecting the necessary overall co- _

ES-3
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ordination among the Services and DLA. The Task Force felt that, at the

least, a DoD Steering Group should be established at the senior Service level -:
with members from OSD, the Services, and other DoD agencies. This group
should be charged with (1) maintaining communication between the “
individual management offices in each Service and in DLA, (2) maintaining a v
continuing dialog with industry regarding CALS plans and programs, (3) y
overseeing the establishment of interfacing standards and neutral data -
formats, and (4) evolving an overall CALS architecture. An alternative
supported by a portion of the Task Force was an OSD program office with a
full-time staff and the funding authority needed to provide more centralized
control and direction of the CALS program.
4. Recommended Plan of Action :,‘:.
a. Plan for Thrust 1 - Integration of Automated R&M and Supportability h
Analysis into Design
Findings
® Reliability, maintainability, and supportability (RM&S) analyses are =
not part of the engineering design mainstream. -
® Technology for integrating RM&S into computer-aided design exists.
Recommended Actions -
e Formalize inter-Service coordination through Immediately -
a Memorandum of Agreement
e Develop new RM&S Tools On-going
Publish plan to expand applications through September 1985
incentives, contract requirements, R&D r
Publish catalog of RM&S tools June 1986 -
Establish Centers of Excellence for January 1986
demonstration of integrated supportability to January 1989 =

design analysis

ES-4
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b. Plan for Thrust 2 - Interfacing Standards and Neutral Data Formats

Findings
® Interim standards are available, and are already being adopted.

® Near-term and long-term DoD goals do not exist.

Current DoD policies do not support minimum needs for DoD-wide
standards.

Recommend Actions
® Establish DoD plan and schedule Immediately
® Interfacing standards
- Policy on specific interim standards July 1985
- Adopt specific product definition standard Summer 1986
® Data Standards
- Publish information management and December 1985
access standard
- Publish initial CALS data element January 1986
dictionary
- Publish expanded CALS data element January 1987
dictionary

c. Plan for Thrust 3 - Pilot/Demonstration Programs

Findings

@ Integration of functions introduces need for procedural changes,
retraining and reassignment of personnel.

® Pilot programs are needed to demonstrate the benefits of CALS
initiatives in an operational environment, and to obtain user
feedback for future system design.

Recommended Actions

® Initiate pilot programs to integrate on-going January 1986
Service programs and demonstrate: to January 1989
- Digital delivery and use of engineering
data

ES-5
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- Automated authoring and updating of
technical documentation

- Interactive training and maintenance aids
- Automated LSA data and LSA reports

® Each Service designate a “lead the force” 1985 to 1995 +
acquisition program to demonstrate use -
of digital data from the acquisition cycle -
through to field use.

® DoD should coordinate these pilot programs to demonstrate
functional use of the specified interfacing standards and neutral data
formats.

e All weapons program new starts should plan to utilize digital support
data to the maximum extent possible.

d. Plan for Thrust 4 - DoD-Wide Coordination Toward a Planned CALS

Architecture
Findings
® Integration of automated functions requires a plan and management
coordination. .
® DoD-wide architectural guidelines do not exist. -
Recommended Actions
® Issue DoD planning guidelines Immediately -
® Services and DLA publish phased system December 1985 o
development plan
® Services and DLA publish initial CALS March 1986
architecture
® DoD-wide coordination June 1986
Pilot/demonstration programs (see thrust 3) January 1986

to January 1989
5. Consolidated Schedule
Figure ES-1 gives a consolidated schedule for the thrusts detailed above.
In combination, this strategy will provide at the end of five years all the tools
and demonstrated “building blocks” needed to initiate a fully integrated y
Computer Aided Logistic Support program for all major and less-than-major
systems entering production. -
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AFEMMIS
AFIMS
AFIMMSS

AFLC/LFSMS

AIMT
ALADIN
AMC
AMIS
AMS
APPS
APT
ASIMS/OPNET
Assured Log Comm
ATE/BITE
ATMS
ATOS
AVMI
BIT/BITE
CAC

CAD
CAD/CAM
CAE
CAEDOS
CALS
CAM

GLOSSARY

Air Force Equipment Management Information System
Air Force Information Management System

Air Force Information Maintenance Manufacturing Support
System

Air Force Logistics Command Program/Logistic Force Structure
Management System (i.e., SCDS, RD, WSMIS, ETADS, PMIS,
CDMS)

Artificial Intelligence-Based Maintenance Tutor

Air Base Local Area Digital Network

Army Materiel Command

Automated Maintenance Information System

Automated Maintenance System (C-5 aircraft)
Automated Printing and Publishing System

Automatic Programming of Tools

Air Staff Information Management System/Operational Support
Logistic Force Structure Management System
Automated Test Equipment/Built In Test Equipment
Automated Technical Manual System

Automated Technical Order System

Automated Video Maintenance Information System

Built In Test/Built In Test Equipment

Combat Analysis Capability

Computer Aided Design

Computer Aided Design/Computer Aided Manufacturing
Computer Aided Engineering

Computer Aided Engineering and Documentation System
Computer Aided Logistic Support

Computer Aided Manufacturing
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CAMS Core Automated Maintenance System
CAPP Computer Aided Production Planning
CAT Computer Aided Testing
CCSS Commodity Command Standard System
CDMS Contract Data Management System
CDRL Comtract Data Requirements List
CDS Centralized Data System (F-16 Avionics)
CIRS Combat Information Retrieval System
CITS Central Integrated Test System (B-1B)
CLAMP Closed Loop Aeronautical Materials Program
CMS Combat Maintenance System
CORE
CSAS Configuration Status Accounting System
DARMIS Data Requirements Management Information System
DBMS Data Base Management System
DDN Defense Data Network
DED Data Element Dictionary
DID Data Item Description
DIDS Defense Integrated Data System
DIF Document Interchange Format
DLA Defense Logistic Agency
DLSC Defense Logistics Service Center
DMS Deployed Maintenance System
DSREDS Digital Storage and Retrieval of Engineering Data System
DSS Deployed Supply System
EDASRES Engineering Drawings Automated Storage & Retrieval Systems
EDCARS Engineering Data Computer Assisted Retrieval System
EDMICS Engineering Data Management Information Control System
EDS Engine Diagnostic System
EEMT Electronic Equipment Maintenance Training System
EIDS Electronic Information Delivery System
EMDB Equipment Maintenance Data Base
ETADS Enhanced Transportation Automated Data System
FEEDER MIDAS Follow-on
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GIMADS
GKS
GPAMS
GPS
ICAD
ICAE
ICAM
ICASE
ICP
IDAS
IDD
IDEF
IDSS
IGES
IGPS
ILS
IMIS
IRAM
ISITE
LAN
LC/1S
LDC
LEIDS
LFSMS
LIMISS
LOG-C3I
LOGMARS
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Fault Isolation by Nodal Dependence Troubleshooting System

Mini Computer System Program for Network Data
Switching

Generalized Coding, Trademark of Graphics Communications
Association (GCA)

Govt./Industry Data Exchange Program/Advisory Group on
Electronic Devices

Generic Integrated Maintenance Diagnostic System
Graphics Kernel System

General Purpose Automated Maintenance System
Ground Processing System

Integrated Computer Aided Design

Integrated Computer Aided Engineering

Integrated Computer Aided Manufacturing
Integrated Computer Aided Sustaining Engineering
Inventory Control Point

Integrated Design Automation System

Information Delivery Device

Integrated Computer Aided Manufacturing Definition Language
Integrated Design Support System

Initial Graphics Exchange Specification

Intelligent Gateway Processing System

Integrated Logistic Support

Integrated Maintenance Information System
Improved Repairable Asset Management Program
Integrated Selt-Instructive Test Equipment

Local Area Network

Logistic Communications/Information Systems
Logistics Data Communications

Logistic Electronic Information Delivery System
Logistics Forces Structure Management System
Logistics Information Management Support System
Logistics Command, Control, Communications and Intelligence

Automated Marking and Reading Symbols Program
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LOGMOD Fault [solation Aid

LOGNET Logistic System Information Network
LORA Level of Repair Analysis
LRU Line Replaceable Unit
LSA Logistic Support Analysis
LSAR Logistic Support Analysis Record
ManTec Manufacturing Technology
MARDIS Modern Army Research and Development [nformation System
MEIDS Militarized Electronic Information Delivery System
MICAP Mission Capability
MIDAS Maintenance Information Data Automation System
MLCAD Maintenance and Logistic Factors in CAD
MMICS Maintenance Management Information Control System
MODAS Maintenance and Operational Data Access System
M-SPECS Modular Specification System for Technical Manual Contract
Requirements (TMCRS)
MTBF Mean Time Between Failures
MTTR Mean Time To Repair
NAPLPS North American Presentation Level Protocol Syntax
NAPS Navy Automated Publication System
NARFS Navy Air Rework Facility System - Depot Level OAS
NAVIS Navy Automated Video Information System
NBBS-AMRF National Bureau of Standards - Automated Manufacturing
Research Facility
NEDDSARS Naval Engineering Drawings Digital Storage and Repository
System
NICADMM Navy Integrated Computer Aided Design, Manufacturing and
Maintenance
NOMAD Navy Onboard Maintenance Aiding Device
NPODS Navy Print-on-Demand System (Part of NAPS for MIL. SPEC &
STPS) '
NPPS Navy Printing and Publishing System -
NSDSA Naval Sea Data Support Activity . g
NTDS&R Navy Technical Documents, Storage & Retrieval ‘. 3
NTIPS Navy Technical Information Presentation System &
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PDES
PEAM
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PHIGS
PIPPS
PIXIE

PM

PMIG
PMIS
PMR
RAMS
RDB

RIP
RM&S
ROLAIDS
SCDS
SEASTARS
SGML
SNAPS
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SP/LAN
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Operations and Support
Office Automation System (Part of ICP/SPCC)

Optimum Repair Analysis

Mfg. Umbrella-Computer Technology/Architecture
DLA Parts Control Automated Support System
DoD Parts Control Program

Product Definition Exchange Standard

Personal Electronic Aid for Maintenance

Paperless Environment Project/Buy our Spares Smarter or
Procurement Document Automated System

Programmer’s Hierarchial Interactive Graphics Standard
Publication Information Processing & Printing System
Portable Maintenance-Aid Device

Program Manager

Programmer’s Minimal Interface to Graphics

Production Management Information System

Provisioning Master Record

Repairable Assets Management System

Requirements Data Bank

Readiness Improvement Program

Reliability, Maintainability and Supportability
Reconfigurable On-Line ATE Information Distribution System
Stock Control and Distribution System

Satellite Engineering Assisted - Shipboard Test and Repair System
Standard Generalized Markup Language

Shipboard Nontactical Automated Processing System. For
configuration status accounting (CSA) in weapon system file (WSF)
downloads

Statement of Work

Spare Parts Control Center (Part of PEP/BOSS)

Supply Point/Local Area Network

Stock Point Logistics Integrated Communications Environment
Sperry Interactive Graphic Maintenance Trainer

Software Requirements Evaluation Methodology

Shipboard Test and Repair System
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STARS
STEPS
TD/CMS
TDM
TDMS
TDSS

TI

TIAC
TICCIT

TIDER
TIDS
TIPPS

TIMS

™

TMMP

3M

TMSS
TPAS
TRC/TOD
TTO/TO
UDBAL
VDI(CGD
VDM(CGM)
VHSIC/IDAS

VIMAD

WAN

WSMIS
WYSIWYG
ZOG/VINSON

..........

Software Technology for Adaptable, Reliable Systems
Ship Technical Publications System

Technical Data/Configuration Management System
Technical Data Management

Technical Data Management System

Technical Data Storage System

Technical Information (Usually DODD 5200.20 Revised)
Technical Information Analysis Center

Time-Shared Interactive Computer Controlled Information
Television

TI Deficiency Report
TRIDENT Integrated Data System

Total In-House Publication Production System (McDonnell
Aircraft)

Technical Information Management System

Technical Manual

Technical Manual Management Program

Maintenance and Material Management System
Technical Manuals Specifications and Standards
Technical Publications Automated System (General Dynamics)
Technical Repair Central/Technical Order Distribution
Tailored Technical Orders/Integrated Technical Orders
Unified Data Base for Acquisition Logistics

Virtual Device Interface (Computer Graphics Interface)
Virtual Device Metafile (Computer Graphics Metafile)

Very High Speed Integrated Circuits/Integrated Design
Automation System

Voice Interactive Maintenance Aiding Device
Wide Area Network

Weapon System Management Information System
What You See Is What You Get

Automated, Computerized, Operational Management System
Aboard the USS Carl Vinson (CVN 70) Since 3/83
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Chapter [

POTENTIAL FOR ADVANCES IN COMPUTER AIDED LOGISTIC SUPPORT

A. OPPORTUNITY, BACKGROUND, PROBLEMS
1. Opportunity

Industry is moving rapidly to adopt computer-aided techniques wherever
there are payoffs in reduced labor or improved performance. This effort
extends from early design through to field support functions and includes both
technical and management data. While this process has been underway for
many years, particularly at the larger companies, recently it has accelerated
markedly due to proven benefits and reduced costs of computer hardware and
software.

Overlying this process are the rapid advances being made in computer
and communications technology. These advances present automation
opportunities that didn’t exist only a few years ago, and make it necessary for
organizations to constantly reassess their implementation plans. For
example, the new, powerful workstations that are appearing on the market
make it possible to unload mainframes and increase the availability of
computing power throughout the design and manufacturing environment.
This new hardware is being accompanied by new software, such as that which
gives the design engineer powerful tools for performing reliability and
maintainability analysis on new military hardware.

Industry is currently in the process of trying to organize the piecemeal
development of individually automated functions into integrated company-
wide systems. This is a non-trivial problem not only because of the technical
problems of hardware/software interfaces and of controlling large distributed
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data bases, but also because frequently there are accompanying -

organizational changes that are needed.
Similar piecemeal application of computer-aided technologies in the
logistics area are underway in DoD, but the evolution toward integrated

systems is not as rapid as in industry. The major opportunity that presents
itself now is for DoD to integrate its internal processes for automated
distribution and usage of logistics products, as well as ensuring they will
interface with industry for weapon support functions. This is a far more
complex problem than that facing each company in setting up a company-wide
compatible system. DoD must interact with hundreds of suppliers and
support a huge variety of products in the field. The time to initiate this effort,
however, must be now, and the potential payoffs are so large that a ‘
concentrated, continuing effort is warranted. -
Integration of the “islands of automation” that have evolved in both
industry and government presents both technical and management problems.
A major technical problem is that of creating “standards” or translators to
effect communication among the wide variety of hardware and software -
systems in use. On the management side, there comes a time when it is
valuable to starting exerting ¢orporate-level control over application projects
to ensure that the potential benefits from interfacing independent functions
and using common data to reduce errors and save time can be realized.

S

Industry is recognizing this need more and more widely, and is setting up
corporate-level groups to establish a management strategy for evolving
toward “near paperless” operations.

These government and industry initiatives to e<pand the application of
computer technology are proceeding in parallel with increasing emphasis on
programs to improve the logistics supportability of new weapon systems.
Supportability must be designed into new systems, and support processes *3
must be optimized throughout the operational life of the system. These are ~
central themes of Integrated Logistic Support (ILS) planning and Logistic
Support Analysis (LSA). Computer technology promises - and has already
demonstrated - powerful new tools for satisfying ILS and LSA program
objectives. Taking advantage of these tools should be given high priority
within both DoD and industry.

1-2



h This is the environment in which Under Secretary DeLauer and Assistant

Secretary Korb issued an implementing memo entitled “DoD Strategy for
Development of an Integrated Computer Aided Logistic Support Capability”
(see Figure 1-1), which initiated this study. The memo chartered a joint DoD-
Industry ad hoc group under the auspices of the Institute for Defense Analyses

[}

to “develop a strategy and recommended master plan for Computer Aided
Logistic Support. This plan will identify our objectives, the major steps to
accomplish them, and recommend responsibilities for implementation.”

: 2. Background

Jf Logistic support is a data intensive operation and all government
agencies involved in this area have large investments in automated data
systems. Major initiatives are underway throughout DoD to apply new

hardware and software technology to make existing systems more effective
and efficient. Upgrading these systems is also supported by a large ongoing
system development effort. The scope of this effort is given in Appendix B,
which lists and categorizes dozens of development programs aimed at "
improving Automated Technical Information (ATI) capabilities in the
Services and in the Defense Logistics Agency (DLA). A major deficiency in
this overall massive effort is that only a very small fraction is aimed at
integrating functional “ islands of automation” that exist, or are being
created, throughout DoD. The handful of programs that are beginning to
address integration problems are described in the following paragraphs.

The Technical Information Management System (TIMS) program by
AMC is a beginning Army ATI effort. The TIMS program will develop an i
. overall architecture needed to automate and store (in a readily retrievable ’
form ) technical information relating to training, maintenance, operations
and configuration management for Army weapon systems, using the latest o
proven commercial technology. The TIMS effort will integrate a number of -
independent ATI projects that will focus on the CAD/CAM interface with
engineering drawings, digital storage and retrieval of engineering data, a
technical data/configuration management system, interfaces with both the
provisioning master record (PMR) and the logistics support analysis record )
(LSAR), publication automation and electronic information delivery.

1-3

.................................
..................................
PP S A TS RN A N SN e S L AP P R RS PR SN YR

L ot et et N e e ST NN T e T S TP BRI TP A T ) >

h.1 L .3 Lo & L . 3 Y L‘ - a8 gt ot o 2% gt ol ot o o e




"V Ty

e e

-

OFFICE OF THE SECRETARY OF DEFE?

WASFHINGION DC 200
1§ Ak 134

MEMORANDUM POR ASSISTANT SECRETARY OF THE ARMY (IL&FM)
ASSISTANT BECRETARY OF THE ARMY (RD&A)
ASSISTANT SECRETARY OF THE NAVY (RE:S)
ASSISTANT SECRETARY OF THE NAVY (S&lL)
ASSISTANT BECRETARY OF THE AIR FORCE (RD&L)

SBUBJECT: DoD Strategy for Development of An Integrated Computer
Aided Logistic Bupport Capability

The very rapid evolution of Computer Aided Bngineering,
Design, and Manufacturing coupled with digital information
systems has given rise to an opportunity for major advances in
generation, integration, and use of logistic technical
information.

The name “"Computer Aided Logistic Support® has been proposed
for these functions. The objective would be to largely automate
weapon system support planning processes and data access to be
fully integrated with Computer Aided Design, and Manufacturing.
To develop this capability, we must rethink our DoD and industry
processes. We must address standards, requirements, funding,
contracting, and technical problem areas.

Therefore, we are chartering a joint DoD-industry ad hoc
group under the auspices of the Institute for Defense Analyses to
develop a strategy and recommended master plan for "Computer
Aided Logistic Support.®” This plan will identify our objectives,
the major steps to accomplish them, and recommended respon-
sibilities for implementation. We would like each Service to
appoint a representative and to provide him with direct access to
the Service activities involved. 1IDA will arrange for industry
representation and interaction with current industry task forces
such as that chartered by NSIA. The duration of the task force
will be 6 months. At the completion, we will arrange for
briefings to senior Service and DoD personnel. The DoD focal
point is Russell R. Shorey, OASD(MI&L), his alternate will be
Mr. Joseph D. Arcieri. Please provide him with the names of your
representatives within two weeks.

/
g et ([
Lavwrence J. Korb Richard D. Delauer
Assistant Secretary of Defense Under Secretary of Defense
(Manpower, Installatiors (Research and Bngineering)
and Logistics) Figure 1-1
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. Under the Navy ATI System Architecture project, a baseline study of the
- Navy technical information environment is planned to identify and analyze
N problem areas and deficiencies, and to determine ATI requirements. Current
- EE and emerging ATI technologies will be assessed to develop concepts and
' technical approaches for resolving the identified problem areas and correcting

.' deficiencies. A top down architectural design will then be developed for a

Navy-wide ATI system which is capable of supporting a wide variety of ashore

and afloat units.

The goal of Air Force programs for automation of technical information is
to move the Air Force to a point where it has the capability to accept, store and
retrieve technical information (TI) and graphics in digital form. TI is defined

. as CAD, CAM, CAE data, engineering drawings and specifications, and
;- technical orders. Six primary areas of effort have been defined, one of which is

to develop an architectural strategy. A layered architecture will be developed
that will include the Air Force Information Management System (AFIMS)
architecture developed by AF/SI and the Logistics Information Management
. System (LIMSS) architecture developed by AF/LEY. The AFMIS architecture
will provide the logical framework for defining information system policies,
standards, and guidelines for the development of integrated information
processing and transfer technologies. The LIMSS program will define logistic
system architecture standards and a C3 infrastructure that will allow logistic
applications for multiple users which are network compatible.
In DLA, acquisition is underway for interim automated storage and
- ;._ﬁ'- retrieval equipment to fully automate technical data drawing repositories for
- storage and reproduction of Aperture Cards at four centers. This program
- includes follow-up planning for the capability to accept and distribute digital
N drawing data. A study is planned to assess the need for enhanced item
- intelligence for data contained in the Defense Logistics Services Center
Yo (DLSC) Defense Integrated Data System (DIDS) Inventory for preliminary
DR design support. Modernization of the existing Parts Control Automated
x o Support System (PCASS) supporting the DoD Spare Parts Program (DoDI
) 4120.19) is also planned.

b 1-5
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3. ScopeofCALS -
Computer Aided Logistic Support is a strategy for application of existing

and emerging computer technology to improve the productivity and quality of -
logistic support by: =
1. Actively influencing the design process to produce more supportable -
weapon systems. N

2. Automating the development, delivery, and maintenance of logistic )
support products. o

The objectives of CALS are to use automation technology to design more
supportable weapon systems; transition from paper-based to digital logistics
and technical information; and routinely acquire and distribute that
information in digital form for new weapon systems. CALS would span the
entire program life cycle, beginning with the pre-concept phase and
progressing through product disposal. Ultimately, it would be implemented
across all weapon systems and all military services. In Chapter II the concept
of a complete CALS architecture is described.

The structure of CALS in the acquisition process is shown in Figure 1-2,
To incorporate supportability enhancements into the initial design concept of
a weapon system, the logistics data base needs to be linked to the product
definition process (CAD), providing the basis for influencing the design,
automating logistics support analysis (LSA), and making logistics simulation
assessments. This would allow R&M analysis of design alternatives at all
stages of the design. Given more “real time” availability of the results of
logistic analyses, there would be opportunities for evaluation of alternative
support concepts for multiple design options. The data elements required for
the LSA process including support requirements would reside in an ILS data
base. The ILS requirements resulting from the LSA process would be
available to develop the support resources through a series of computerized

Iy

11

'.'t."
"t

output modules.

This integrated CALS system structure not only provides the tools to ‘
design improved supportability into the new weapon system, it also provides ”
the information base to automate the creation of logistics support products, ‘;

and the digital delivery of logistics and technical information from the defense
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contractor into DoD’s infrastructure of logistics and operational users.
Creating logistics products is a data intensive function, and is already
recognized as a fertile ground for automation. Industry has already done a
great deal to apply computer technology to this process, although there
remain many opportunities to further automate. The biggest payoffs lie in
integrating those individual functions that have already been automated: for
example, passing CAD geometry data digitally to an automated authoring
system workstation, where it can be used for graphic illustration of technical
manuals, whose text has been built from LSA task analyses transmitted
digitally from the ILS data base.

These steps toward integrating individual automated functions within
the contractor’s plant represent in microcosm the third major element of a
complete CALS program. The greatest benefit of automating the creation of
logistics support products and information arises when that information is
distributed in digital form from the contractor who created it, into the
government infrastructure of functional users who store, process, and update
the information. Digital exchange of data requires attention to system
architecture planning, the application of standards for data formatting and
communication, and functional utility of the digital data. The difficulty of
designing and implementing either a corporate-wide integrated system, or the
much more complex distribution network needed within the government,
offers correspondingly greater benefits. Logistics information will be more
accurate, more timely, and more effective in supporting military operations,
as well as less costly. Data can be either physically delivered to the requiring
government activity, or maintained in place at the contractor facility,
depending on program needs and relative costs. Functional users of logistics
data will not need to be concerned how or where their data is stored because
they will have immediate access to it via a sophisticated network of intelligent
gateways, wide area communications, and distributed data bases.

These ILS data bases would contain data elements as agreed to by the
government and contractor and could be electronically transmitted/called up
to user viewing screens. This would provide the Government with
significantly enhanced logistics support capabilities throughout the
operational life of the weapon system. Technical information required for

1-8
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. spare parts provisioning, modification efforts, maintenance, training, and
) configuration management would be current and accessible. Maintenance of
N data files could be assumed by Government agencies, as required, with no loss
of essential data and without the expense of recreating a weapon system file.
m While Figure 1-2, Computer-Aided Logistics Support, illustrates the
- large scope of CALS, it in fact understates that scope, since CALS is shown
there during the weapon system acquisition process in some detail, but the
operational logistics system needed to support the weapon system over its life
cycle of 20 to 30 years is not shown in comparable detail. The CALS study has
focused on the use of computer technology within the acquisition process,
because it is here that the government must take immediate action to lay the
5 foundation through which the ultimate payoffs of the CALS program, as
< outlined above, will be secured.
Figure 1-2 highlights some important aspects of CALS:
A. Automation in design, manufacturing, logistics and support ..
functions (shown as rectangles in the figure) is underway and will 2y
continue at an accelerated pace. Similar explosive expansion is

occurring in the data bases (shown as cylinders in the figure) s
supporting this automation.

..,,,,,,.'-‘.'...'.
s s, .
a '-‘i'.t"/. SR A

B. Current direction of this automation is a hodge-podge of differing
implementations, often of nearly identical functions, subject to
individual industry and government organizational requirements ~
and concerns, and the pressures from hardware and software N
marketeers to procure theirs as the “best” solution.

C. Industry will continue automation for reasons of productivity, quality
and competitiveness as measured by return-on-investment.
Government will continue automation for similar reasons although
competitiveness is supplanted by force readiness and sustainability.

D. The government pays for nearly all such automation: in the o
government via line items in the federal budget; in industry via e
direct charges to weapon system contracts, or indirect charges via -
corporate investment ,

1-9 %
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B. PROPOSED DOD OBJECTIVES

1. Opportunities of a CALS Program
Specific opportunities that appear to be attainable through CALS

applications discussed above are to:

& Apply automated supportability analysis to achieve design influences
through CAD/CAM, and thus make large R&M gains in future
weapons programs.

® Reduce the overhead costs associated with manual logistic processes
and thus reduce weapon flyaway costs.

® Increase the effectiveness and lead time of logistic planning by
eliminating error prone manual processes.

® Enhance the effectiveness of procurement and configuration controls
through integration of drawings, CAD, CAM, LSA and other data.

® Ensure continued availability of complete, validated technical data,
drawings, etc. for follow-on support, spares reprocurement, post
production support.

¢ Improve the accuracy and reduce the cost of the data to interface with
the operational training and maintenance systems.

2. CALS Program Objectives and Requirements

The CALS Task Force structured a set of objectives for a CALS program
that would take best advantage of these opportunities. A CALS program
implemented by both government and industry should use existing and
emerging automation technology to:

® Design more supportable weapon systems.

® Transition weapon system logistics and technical support throughout
the system’s life cycle from paper-based to digital, near paperless
mode.

® Routinely create, distribute, and use logistics and technical
information for new weapon systems in digital form.

The Task Force concluded that by taking action now, a CALS program
could be set in motion that would allow this third objective - digital logistics
support for new weapon systems - to be achieved within five years.
Specifically, the committee concluded that the phased strategy developed in
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the remainder of this report would provide the basis for DoD to make a formal
commitment now that by 1990 all new major and less-than-major weapon
systems and equipment entering production would have operational programs
to create, distribute, and use logistics and technical information in digital
form.

Achieving this objective, and the no less important objectives of designing
more supportable weapon systems and transitioning DoD logistics support to
a near paperless environment, will require cooperative action by DoD as a
whole, the individual Military Departments and Agencies, and defense
contractors. Each DoD component must develop a plan for CALS program
- implementation that best meets its individual requirements. However, these
8 programs must be coordinated in such a fashion that DoD establishes a

unified interface with industry for digital data exchange, as well as an

L " internally integrated CALS system architecture. Industry must be prepared

to join with DoD in planning this unified interface, and in making the

significant resource investments that a CALS program presupposes. DoD’s

role in encouraging and facilitating industry support for CALS will involve

defining contract arrangements and investment incentives, as well as

specifications and standards, data interface requirements, and source
selection criteria.

3. Problems Facing DoD in Implementing a CALS Strategy
A fundamental DoD problem has been lack of widespread recognition of

the need for implementing a CALS strategy now. One view is that the wide
scope and diversity of logistics support system needs make it inadvisable to
try to address the overall problem. In this view, it is better to let the
piecemeal solutions evolve freely and later tie them together. Undoubtedly
this is what will happen if the current course is maintained.

"

The disorganized, seemingly random development of “islands of

automation” has distinct benefits:

a) Each functional element can automate at a pace and in a manner that
optimizes its specific needs.

b) Incremental automation can capitalize on the latest hardware and
software available at that point in time and, with foresight, can plan
for upgrades.

........................
.........
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¢) The resulting number of solutions is not infinite: witness the small
number (14) of major viable computer-aided drafting systems, and
the relatively small numbe: of successful personal computers.

d) While mass production is supposed to lower costs, healthy
competition in our capitalist economy can have even greater impact.

e) Any attempt to “standardize” the automation process will inevitably
cause endless, frustrating discussion of the details of what and how to
standardize. This is particularly true among the Services and even
among logistics elements within a Service, as well as within the
defense industry. There is little incentive to scrap the considerable
sunk investment or to alter automation plans already in motion.

However, industry experience would indicate that automation payoffs are
attained more quickly if an overall strategy and planning effort is established
early in the game. An example is the early establishment of interfacing rules,
so that the gains to be made in accuracy and speed from use of common data
bases can be attained more quickly. The interface areas (shown shaded in
Figure 1-2) portray the scope of this problem, and are the single facet of an
overall government/industry CALS architecture that is not only susceptible to
standardization but must be standardized in order to realize maximum benefit
from automation.

An analogy can be drawn between CALS system interface requirements
and the recent mandate that all automated machine tool, robotics and
CAD/CAM suppliers to General Motors must comply with the Manufacturing
Automation Protocol (MAP). Presumably GM has enough economic clout to
pull this off and set a de facto industry standard without significant
encroachment into the specifics of each supplier’s products. In the same way
DoD can successfully mandate a set of defense industry interface standards for
digital data delivery that allow automation to continue apace, provided that
the scope of CALS needs and interface requirements are satisfied. There are
four aspects to this problem which should be addressed in a CALS strategy:

1) Avoid dictating specifics of automation tactics within the Services

and industry. Automation will proceed anyway as advancing

technology affords the means to automate. A common
communication medium will further encourage automation.
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2) Eliminate the communication barriers, or at least provide a common

3)

4)

basis to accommodate those barriers. This must be accomplished in
two parts: (1) define a broad spectrum of data elements to be used by
every CALS participant (normally a participant will require only a
subset of the total), and (2) define universal formats for the exchange
of data. Both must be evolutionary in nature to accommodate
changes, new requirements, and new technology.

Develop physical media and protocols for the transfer of data. This
should include telecommunications networks based on
expansion/extension of existing/evolving government and
commercial networks, as well as more prosaic magnetic tapes, disks
and even hardcopy (for existing drawings, printouts, manuals, and
where automation lags or is not cost effective).

Require conformance to CALS specifications and standards by all
industry and government participants in any aspect of logistics
matters beginning with design and development. The requirement
should encompass the foregoing format and interface standards as
well as performance requirements (such as response times,
reliability, availability, security/integrity, archival permanence,
disaster recovery/backup) for the delivery-on-demand of all
contractual data to properly authenticated requestors.

4. CALS Strategy

The sponsors of the CALS study requested a strategy and master plan for
these actions. The committee that was formed for this purpose concluded that
the CALS strategy should focus on four primary areas where existing DoD
initiatives fell short of meeting the needs of a comprehensive CALS program.

In summary, what appears to be needed are means to attack the following
problems:

Lack of contract incentives and requirements for integrating
automated R&M and supportability analysis into initial weapon
system design.

Lack of interfacing rules and/or standards that would allow rapid
intercommunication between diverse systems.

Lack of an agreed-upon conceptual architecture encompassing a DoD-
wide system.
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® Lack of priority and funding for pilot/demonstration programs which
would advance the overall strategy most effectively.

C. APPROACH TAKEN

A core group was formed, consisting of fourteen senior industry and
government committee members, each of whom designated an alternate to
provide continuity. Five subgroups were created with the committee
members serving as chairmen, vice-chairmen or in integration roles in each
subgroup. The subgroups were made up of about 50 liaison and support
members.! Seven monthly two-day meetings were conducted, at which both
individual subgroup meetings and overall group meetings were held. Some
subgroups held additional meetings for special purposes.

The objectives of each subgroup were as follows:

a. Architecture Subgroup
To describe the architectural framework of a CALS system (including

technical, operations and support, and management data) that would allow
DoD to make full use of contractor-generated digital data both for the near-
term (the next 5 years) and for the longer term (10 to 15 years); and to
recommend implementation plans. Coordinate results with inputs from the
Information Requirements, Technical Issues, and Policy/Legal Constraints
Subgroups.

b. Information Requirements Subgroup
To define generic government and industry data requirements by

identifying data users and applications, types of data available and required,
and capabilities existing and needed. Three types of data--technical,
management and operations/support--were to be considered.

c. Technical Issues Subgroup
To identify and describe the technologies, both existing and under

development, which are relevant to the CALS data requirements and

1A complete list of participants with their subgroup affiliations, is provided in Apendix A.
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architecture developed by other subgroups; as well as the technical and
engineering considerations (particularly including standardization for data
exchange/transfer) on which emphasis should be placed to satisfy these data

requirements and architecture.

d. Policy and Legal Constraints Subgroup
To identify DoD and industry policies and existing planning
standards (e.g., MIL-STD 1388-2A), identify relevant laws (e.g., PL 96-511,
Paper Work Reduction Act) and, relevant regulations (e.g., DAR and FAR)
which facilitate or constrain pursuit of the CALS strategy. The results should
be cross-checked with potential policy and legal issues evolving from the other

'subgroups in order to identify recommended changes necessary to facilitate

the CALS strategy.

e. Demonstration Projects Subgroup
To develop a program of pilot projects to demonstrate the benefits of

CALS initiatives in an ope. ational environment, thereby securing active user
participation in the evolutionary development of a CALS system architecture.
These pilot projects should focus on high payoff, high leverage functions that
build upon existing Service initiatives wherever appropriate, as well as
applying new technologies, standards, and procedures for automating weapon
system development and support.

2. Organization of Report
Each of the subgroups initially identified issues to be addressed and then

assigned these to members for short written reports. These papers form the
basis of reports by each subgroup which are presented in Volumes II, III, IV
and V of this report. In this Volume I of the report, a summary of the group
analyses and recommendations is presented as follows. Chapter II presents a
“Target System” which is an initial definition of a conceptual architecture for
CALS. It is recognized that much more effort is needed to properly define an
architecture and keep it updated as technologies and functions change.
Nevertheless, an initial concept was needed to provide focus for the group
effort. Chapter II was prepared largely by the Architecture Subgroup.
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Chapter III, “Issues and Problems to be Overcome,” is a summary of the issues
identified by each subgroup and discussed in detail in the subgroup reports.
Chapter IV provides the final collective recommendations of the group, based
on the subgroup reports which are individually summarized in Appendix C.




Chapter I1

TARGET SYSTEM

A. DESCRIPTION OF THE TARGET SYSTEM CONCEPT

There was general agreement in the Group that a Computer-Aided
Logistic Support (CALS) Target System Concept, which described the
characteristics of an integrated “CALS system,” should be constructed. The
Architecture Subgroup undertook this task and this chapter is a summary of
their work, which is described in more detail in Volume III. Even a brief
review of this chapter shows that a complete DoD/Industry CALS system
requires a large and continuing effort which should be undertaken in phases,
based on DoD priorities. Nevertheless, the CALS Target System Concept
provides a needed framework for assessing current strategy, within which an
orderly evolution to the desired CALS capability can be planned.

1. Necessary Attributes

It is important to re-emphasize that CALS is a program and a strategy for
achieving better use of automation technology in weapon system development
and support. The CALS Group is not recommending the creation of a single,
monolithic "CALS system.” This chapter describes what a CALS system
should look like, not what the CALS system should be. Each of the CALS
study subgroups identified key attributes which the CALS Target System
should possess. The following is a consolidation which represents the views of
the group as a whole:

® CALS must operate with the most up-to-date (near real time)
information possible.

................
-----------------




@ CALS should be user transparent in terms of data type, data location
and type of computer.

® CALS should provide weapon system design criteria (requirements)
based on analysis of shortfalls in current capability, lessons learned,
field experience and comparability analysis. A major objective is to
achieve dramatic R,M&S improvements through the ability to
directly influence the design.

® CALS must have provisions to supply data to, and provide data from,
logistics models and O&S cost models.

® CALS should be able to draw data directly from the CAE/Product
Definition data base. This may require specialized processing in
order to be directly useful as inputs to CALS. One key example is the
graphical representation of the component, which in many cases will
be a three dimensional solid model. Tools must be developed which
can quickly and efficiently translate this automated design geometry
to, for example, technical order and training graphic formats.

® A key target of CALS is to reduce the cost of data by reducing
manual, labor intensive, repetitive data entry and the repetitive
processes inherent in current methods and procedures used to develop
components of the logistics system.

® Another CALS target is to improve the accuracy, timeliness and
availability of Service operational data.

® The implementation of CALS must be done so as to minimize the cost
and resource impact upon industry. Since much of industry is
already investing heavily in CAD/CAE/CAM, the recommended
approach is through the adoption of neutral interface standards.

® Procedural controls and management responsibility must be
established to verify/qualify and maintain records on the standards
and the translators.

2. Target System Qverview
The intent of the architectural concept presented here is to provide a

functional description of the many capabilities that are needed in an
integrated CALS system. The CALS Target System will utilize computer
techniques to perform the following major tasks:
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< a. Interact with the design and design modification processes to ensure
major improvements in reliability, maintainability and
supportability

b. Provide the accurate, timely and complete information necessary for
v support planning and the acquisition of support resources

c. Facilitate the effective management of provisioning and supply
. d. Provide training, technical information and remote assistance to the
o technician
e. Provide and support new operation and maintenance aids for the next
generation of weapon systems

f. Provide integrated diagnostics and computer programs for built-in- »1
test and automatic support equipment

g. Provide automatic data collection and field feedback o

h. Facilitate the Services’ utilization of these improvements

| FiguresII-1 and 2 depict the major functions comprising the CALS Target
Jo System for the systems of a contractor and Military Service respectively. The
' overall interrelation of the functions are little different than a “text book” ILS
program. Nor should they be, since an ideal logistic support system, whether
manual or computerized, should provide for a properly designed weapon
4 system, adequately supported, with a field feedback system in place. Today,
g an ideal, total logistic support system does not yet exist for two major reasons:
(1) support-related analyses and feedback to the weapon system’s design
process takes so long as to be virtually ineffective, and (2) the cost of many of
the analytical and data preparation tasks is so high that they are usually
reduced in scope as a cost saving measure. This erodes the support planning
and resource acquisition process, and jeopardizes readiness and supportability
- of the weapon system.
= The CALS Target System will interact directly with the design process,

taking advantage of computerized design techniques as well as computerized
e support-related analytical and design optimizing techniques. This process
- provides that support-related design attributes (reliability, maintainability,
rc testability, etc., as detailed in sections that follow) are addressed at the same

time an item is being designed, rather than after-the-fact. Data preparation,
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or better, design information preparation, is also automated, thereby reducing
costs to a minimum, and providing all the information that is required
virtually in parallel with the design process-accurately, completely and
configuration controlled. _

Once the weapon system’s design has been optimized by elements of the
CALS Target System, the design information will be interrogated by other
computerized system elements to create the Logistic Support Analyses Record
(LSAR) for support planning and support resource acquisition planning.
Preparation of technical data which may be required, such as maintenance
instructions, will be accomplished from the design information utilizing
automated authoring systems; alternately, a direct link to the maintainer will
be established to enable him to interrogate design and support information
remotely to guide him through the maintenance tasks.

Spares acquisition documentation, as well as digitized reprocurement in-
formation, will also be prepared automatically from the digital design
information repository, stored on a future contemporary medium (such as
optical disk).

To optimize the Services’ tasks of supporting the weapon system,
advantage will be taken of computerized techniques as well as the digitized
design information. Training programs will no longer be as lengthy and
complex, with attendant retention problems. Instead they will concentrate on
training personnel to use computerized maintenance aids and automated
testing/troubleshooting devices. The training itself will utilize the latest in
computerized teaching devices. Besides weapon system design features,
computer optimization will be applied to maintenance tasks (via modeling of
maintenance scenarios resulting from defined battle scenarios for example) to
define the tasks to be performed at each level. Utilization of accurate,
configuration-controlled design information for the automated preparation
and validation of test and fault isolation procedures, will ensure proper
testing and error free repairs.

The technician’s time-consuming corrective action reporting system will
be replaced with user friendly, interactive terminals. These in turn will
interact with programs that will assimilate, analyze and feed back
information to the designer, as well as to the design guide data banks, such
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that desired design growth can be accomplished, and facts about the weapon
system can be utilized for future designs.

Volume III, Report of the Architecture Subgroup, contains further details
of the Target System. That report is arranged by the major functions depicted
on Figures II-1 and II-2. Each function is expanded into a more detailed IDEF
diagram which depicts the information flow between subfunctions. Their
controls, feedbacks and, where appropriate, techniques, are also depicted on
f the diagrams and discussed in the accompanying text.

P.‘_- B. POTENTIAL BENEFITS FROM THE TARGET SYSTEM

3 The following paragraphs provide capsule descriptions of the current
status of elements of the logistic support process together with an assessment
of benefits to be derived if the target system were implemented.

1. Interaction with the Design or Design Modification Process
a. CurrentStatus

Presently most design guidance is provided manually via indoctrinations
and hard copy guides prepared by the Reliability, Maintainability and
Supportability engineers as part of the Logistics Support Analysis (LSA)
process. Inputs are generally limited to what is contained in the specification
and the “illities” engineers’ own experience, with little or no tradeoff between
performance-related and support-related design features. This is due to the
lack of time and analytical techniques that specifically address the design
process.

The design process itself is evolving to employ computer techniques to
assist the designer in defining the product (CAE,CAD), to create the drawings
(CAD), and to provide machine tool information (CAM). This process is being
continuously enhanced in such a manner that the design programs could
directly interact, or provide and accept information from performance-related
analytical programs.

Presently, support-related design analyses techniques are performed
without such interaction, though many use separate, stand-alone
computerized techniques. There are analytical techniques available today to
perform many of the analyses required by Reliability, Maintainability, and
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Supportability (see Volume II, Table 2-8). However, the analytical techniques
employed today are performed in series with a design, so that design
modifications due to feedback become costly or cause schedule slippages by
requiring changes in actual drawings or items that have already entered the
manufacturing process.

Reliability analyses in particular are performed with stand-alone
modules of computerized techniques, which are available either off-the-shelf
or are developed in-house. Some of these are already interactive with related
reliability/maintainability analyses, such as the FMECA. Software is
available either to perform these analyses on relatively complex equipment.
Except perhaps for small companies, very few reliability analyses are
performed manually today.

Testability analyses are performed by both manual and automated
techniques. Manual techniques are used where a sufficient library of
components is not available to perform these techniques automatically, or
where the specifications are sufficiently liberal that a simple checklist such as
J may be found in MIL-STD-2076 would suffice. Very powerful analytical
techniques exist today. These require inputs in the form of the schematic and
i the range of input test stimuli. The programs that analyze performance also
: require the desired/specified transfer characteristics of the circuit in order to
‘ assess the item’s capability to perform its function. Present testability

analyses can provide test programs of limited complexity for automated test
equipment. Automated instructions for maintenance procedures are not yet
possible, however.
* Information regarding test nodes and ambiguities resulting from a
diagnostic procedure are normally provided in hard copy for review by a senior

level engineer. The task usually involves technical tradeoffs concerning the
division by nodes, mechanical in nature as concerns the amount of circuitry
) that can be placed within the module being dgsigned, cause/effect analysis
’ from Optimum Repair Level Analysis (ORLA), and separately prepared
testability analyses. These tasks are performed manually, with computerized

techniques assisting in the mathematics of the tradeoffs, such as ORLA. _
‘ The current analytical techniques employ performance and design =
information derived from drawings, performance specifications, timing
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diagrams, interconnection diagrams, etc. Inputs are also provided by manual
techniques, with little or no interaction between computer programs possible,
due to a lack of standardization of digital information format and transfer _
- techniques. Manual techniques are also used in cases where subjective E
analyses and mock-ups are utilized, such as human factors and safety
analyses.
Data transfer to other users including LSAR, technical manuals and
spares is usually performed manually.

b. Target Principles and Characteristics
The Target System will interact with Computer Aided

Engineering/Computer Aided Design (CAE/CAD) systems by providing
design guidance from an automated library of design rules, on-line design -
analyses, and automated feedback during the design and development process

oo

of an item of equipment.

This task translates the Reliability, Maintainability and Supportability
(R,M&S) requirements of an equipment item into terms that can be related, A
first to the designer in terms of guides, and then to the CAE/CAD computer in =
terms of design rules for qualitative and quantitative rule checking.

Quantitative R,M&S apportionments will also be provided from trade-off
optimization programs to establish design targets in terms of figures of merit, =
as well as to provide a library of information for use by the design analysis -::-
. programs. This process results in the information necessary to design the E'-_'Z:
2 equipment with proper consideration of logistics factors.
The Target System will provide for completely interactive design v
guidance, analyses and feedback, as well as for automatic tradeoff and
optimization = among  reliability, maintainability, supportability, .
mechanical/electrical packaging/modularization, performance, weight,
volume, and cost. Tradeoff analyses will also model readiness and ‘g A
sustainability, as well as the effects on transportability. The latter will be Z::
modeled so as to interact with the modularization of the equipment being ray
- designhed, which in turn would interact with provisioning costs, stocking E-
B levels, and warehousing considerations.
=
2.9
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Once partitioned, MTBF will be mechanically allocated to the module “

- being designed. This narrows the selection of preferred parts and/or material

' to be used in the design of the module. Prescreening will result in a -
recommended parts list which can then be transfered to the product definition K
bill of material automatically, as well as provided in text processor format for -

use in final parts lists and LSAR inputs. MTTR will also be allocated to the
module during partitioning, which separates task times into testing tasks,
remove and replace tasks, and repair tasks.

As part of the design process, the Target System will automatically
perform the necessary analyses to evaluate the design against specified
requirements. The following are typical:

a. Circuit analysis will be performed to determine testability
commensurate with performance attributes, test capabilities resident in the
circuit, and planned field/depot test facilities. The detailed analyses will also o
provide information for automatic test point placement. These testability =
analysis programs will develop the checkout, fault isolation, and alignment
procedures, as well as procedures to be used by built-in-test routines, support
equipment, and technical manuals.

b. The Target System will also perform the Failure Modes, Effects and
Criticality Analyses (FMECA) of the item being designed, and the item’s next
higher level of assembly. It will test the equipment partitioning to assess the
effect and propagation of functional failures, and identify problems in
performance degradation, fault detection and fault isolation. It will also
identify critical failures and parts. N

c. Maintainability Analyses of a design will be automatically prepared
utilizing inputs from the reliability analyses, testability analyses, test

. procedures, optimum repair analyses, FMECA, and design information (in
. terms of the assembly, cabling, assembly process, components and component oy
! placements, fasteners, nomenclatures, and reference designators).

d. A human factor analysis will automatically analyze the design from
the standpoint of work access and other anthropomorphic considerations.
Together with the Maintainability Analyses, it will determine the task, skill,
and training requirements of the maintainer and operator.

Nl
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e. To serve in the determination of Source, Maintenance and
Recoverability (SMR) codes, as well as in tradeoff studies, Optimum Repair
Level Analysis (ORLA) will be performed to ascertain the most economical
maintenance level of the item in question. The Target System will provide for
automatic input to the model, as well as operational interaction with the
other models used in tradeoff analyses.

c. Benefits

The Target System’s utilization of computerized techniques that are
interactive with the design process, as well as with each other, will provide
the following major benefits as compared to present techniques:

(1). Realistic Tradeoffs. Viable, implementable tradeoffs between
performance characteristics affecting mission capability (including weight
and volume), readiness, reliability and maintainability, cost and schedule will
be possible to assess the influence of these critical attributes on performance,
supportability and life cycle costs, as well as to optimize among them.

(2). Automatic Optimization. Interactive design analyses will enable the
performance of the above optimization automatically during the CAE/CAD
process. This will help preclude costly changes, schedule slips, and most of the
current "test-analyze-and-fix" way of doing business, because all this will take
place prior to producing drawings, or digital design information.

(3). Design Rule Preparation. The automatic reduction of actual field
data into Lessons Learned will provide for the comparison system required by
DoDD 5000.39 for specification preparation and general design application
guidance.

(4). Realistic Supportability Requirements. @ The tradeoff and
optimization process, coupled with design rule application and allocation
programs, will provide for establishment of reliability, maintainability, and
testability requirements tailored to the weapon system’s planned utilization
and support scenarios. Requirements will also consider contemporary
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component and material reliability, use of redundancies, and computer -

techniques for self healing and work-around procedures. The resultant "
requirements will not only be implementable but will also be translated to .
design features to ensure compliance. >

(5). Accurate and Timely Analyses. The many reliability,
maintainability and testability analysis models will be standardized,
validated for accuracy, and approved for use in terms of how they address
existing (manual), or yet to be developed, government specified, and industry
accepted techniques. Automatic interaction (or as a minimum interim
measure, parallel manual interaction) with the design process will enable the
CAE/CAD systems engineer or designer to rectify problems and optimize the
design attributes, as previously described. Circuit analyses will provide -
performance data at the item’s input and output boundaries, as well as
performance signatures at the test points used in the development of fault
detection/isolation techniques and support resource planning. This will occur

in parallel, rather than in series, with the design process. "

Automatic interaction between the various analyses described in Volume =
III, Table 2-8 will preclude transcription errors, omissions, and mixups <
between configurations of equipment analyzed. The interaction will also -
provide the audit trail required by MIL-STD-1388-1A. -

(6). Automated Design Review. The utilization of approved analytical
techniques and digital storage of the results will permit remote design
evaluation and approval. This can be as simple as remote review of the results
and certification that the appropriate analyses were used, and have approved Oy
the item analyzed. This will provide a more meaningful and cost effective
review process than is presently available.

(7). Integrated Diagnostics and Reliability Centered Maintenance. The a
automatic modeling of complex maintenance scenarios will provide for the i:5
development of tradeoff factors for Integrated Diagnostics as well as for o
Reliability Centered Maintenance, which when applied to support planning f_'
will result in a truly cost effective and efficient support system.
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(8). Elimination of Data Items. Classic, manually produced data items
will be replaced by predetermined or ad-hoc queries of the LSAR and/or an ILS
data bank containing all the necessary supportability information. These
information sources will be accessed (with proper security in place) by
authorized personnel, via terminals, for their particular CALS application.
This will save the major portion of data preparation costs, which presently
represent a significant portion of acquisition cost. The technique will also
eliminate transcription errors and data item rejections, and provide the most

timely, accurate information possible.

2. Provide Training Products

a. Current Status

Training equipment is presently defined off-line by individuals
knowledgeable in the methodologies and required results of training for the
systems in question. They manually develop the plans, determining
hardware, software, and procedures; manually prepare specifications; and
manually issue purchase requisitions for training aids.

Currently, a system’s training course is planned and written after the
design is completed, and usually after the hardware is built. Research and
development for providing automated training development and computerized
interaction with design analyses have begun on a small scale. Actual
hardware is used to help design the course by exercising its performance
capabilities, and by sampling maintenance tasks using "safe" faults and
simulated repair situations. Computer based trainers for classroom and field
training in operation and maintenance are in use. However, programs for
these machines are prepared independently from design performance testing
and maintenance evaluation information.

b. Target Principles and Characteristics
The Target System will provide a substantial increase in the amount and

quality of weapon system built-in training through on-line interaction with
training experts during the design process, to define the training
methodology. This will result in definition of the training aids and course-
ware needed to support the training process. Automated optimization will




.....

determine which portion of the training requirements will be met using on-
line interactive programs, built into the weapon system.

Designed-in training programs will provide on-site field training for
equipment use and maintenance. Because more simulation of equipment
operation and failures will be possible using integral computerized
techniques, the resultant training will provide superior instructions which
can also be randomly accessed to assist in an actual repair situation. The
course-ware developed for other than interactive training will be employed in
technician training programs, and the preparation of checkout and fault
isolation procedures. All of the manuals, design analysis, and other training
aids will be available to the student in digitized format for use in
computerized maintenance aiding devices. This will allow the material to be
evaluated using CAE technology and rapidly updated.

c. Benefits

The CAE/CAD/CALS data base, including LSAR for the weapon system,
will be an information source for designing the training hardware and
software. This will ensure full compatibility of the training program and its
related training aids with the appropriate design configuration. The early
availability of weapon system design information will provide considerably
more time for development and acquisition of training produccs.

Optimization between training products and weapon system built in
training will reduce training program costs and improve maintenance.
Classroom training costs will also be improved by utilizing computerized
teaching aids. Focused, on-the-spot field training would save a significant
amount of maintenance time by eliminating searching of technical manuals,
learning fundamental principles of operation, and trying to reinvent solutions
to known problems.

3. Provide Test, Evaluation and Feedback
a. Current Status

Test and evaluation on the part of the contractor presently employ the
classic quality assurance, techniques acceptance tests and demonstrations.
Plans and procedures are prepared manually, except where automatic test
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equipment is employed. For the latter, techniques exist for the automatic
preparation of test procedures for electronic equipment of limited complexity.
The Services conduct test and evaluations utilizing manual techniques
and hard copy operation and maintenance instructions. Data collection and
feedback systems are manual, and are largely inadequate for analyzing and
identifying underlying causes of maintenance and reliability problems.

b. Target Principles and Characteristics
The interactive design analyses described in Subsection 1 wiil

automatically provide test, evaluation, and feedback well ahead of actual
quality assurance and acceptance testing, which classically are the first
formal design validation techniques. These analytical techniques, though no
substitute for actual hardware testing, will exercise the design on the
system/equipment level to determine if any system-related software/hardware
interface problems exist. The analytical techniques will also "stress" the
design against the system requirements. Shortcomings will be identified by
the computer and corrective actions will be recommended or automatically
implemented, depending upon authorities given the interactive programs.
The results may also be used to develop the most probable work-arounds and
self-healing techniques for inclusion in the weapon system’s
software/firmware.

The deliverables normally required by a contract include a complete set of
test plans and procedures. These will be generated by the computer using the
inherent knowledge created while designing and modifying the equipment
/system. The appropriate formats for the plans and procedures will reside on
the computer and, when initiated, be prepared and available for review.. This
review will be performed initially by the contractor and then transmitted
computer-to-computer to the developing agency for review. Once approved,
the developing agency will transmit its comments back to the contractor via
the computer link.

The computer prepared test procedures for automatic testing, modified by
the interaction of the stress analyses, will be utilized to prepare the quality
and acceptance test procedures. If automatic test equipment is to be utilized,
its programing will also be prepared by the computer, utilizing artificial
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intelligence techniques. In this manner, a computer programmed for testing
will simulate all of the proper signals required to exercise the equipment
during these tests. Test results will be recorded and analyzed automatically,
and test data, feedback data and malfunction reports will be prepared by the
computer in digital and/or hard copy form.

The same information and techniques will serve for the Services’ tests and
evaluations, and for preparation of associated documentation.

c. Benefits

Design-interactive automatic test and evaluation techniques will provide
significant risk reduction for entering quality assurance tests and/or
demonstrations, acceptance testing, and field testing. Equipment will have a
far better chance of passing the tests, precluding contractual problems and
potential redesign. Test results will also project actual operational capability
more accurately, since the systems will have undergone appropriate stress
analyses and testing using thorough, computer-prepared test procedures to
assess compliance with all specified requirements in the most probable
operating situations.

Benefits will also be derived from timely, properly structured
performance and malfunction feedback systems. Support planning can be
adjusted as rapidly as information is placed into the data base.

4. Preparation of Operation and Maintenance Instructions and Data

a. Current Status
At present, operation and maintenance instructions and related

information are prepared by writers from source material such as drawings,
performance specifications and test data. Parts listings for illustrated parts
breakdowns are created from bills of material on an assembly drawing;
maintenance tasks are prepared independently from maintenance analyses to
prescribe disassembly order. There is little, if any, interfacing with
reliability, maintainability or logistic support analyses processes.

Actual rendering of the printed material employs contemporary
automated text processing techniques. Delivered material, however, still
consists of plate negatives and printed hard copy. Changes are bundled into
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convenient annual or other periodic update cycles. They usually consist of
change pages to be manually inserted into the existing material, and are
consequently inconvenient and not timely.

The accuracy, utility, and adequacy of technical content describing
equipment performance or maintenance actions are limited by virtue of

preparation techniques and cost.

b. Target Principles and Characteristics
The Target System will have automated capability to prepare hard copy

operation and maintenance instructions together with associated data, such
as parts lists, torque values, etc. These items will be prepared by computer
aided authoring systems, coupled with automated publications production and
electronic delivery/distribution systems. Source material will be obtained
directly from the design information prepared by the CAE/CAD computers.

The Target System will also be capable of structured, interactive,
electronic delivery of information. This will enable the technician to utilize
terminals, or other forms of on-line communication, to obtain interactive
instructions and attendant data. The interaction can be tailored to provide
appropriately screened information for all levels of experience and skills, as
well as specific equipment configurations. Repair parts will be identified
automatically, as will the closest source for these parts. This will be derived
from automatic interrogation of the logistics data base, constructed in turn via
the automated LSAR process. Substitute parts and work-around procedures
will also be available, as appropriate, from the same data base.

c. Benefits

The computer aided authoring systems’ direct utilization of design
information will provide the most accurate information possible for the
preparation of instructions and maintenance data. Similarly, updates will be
accomplished easily, and pace will be kept with design changes. Besides cost
savings that result from reducing the efforts of technical writers and the
rework identified during validation/verification, this material will reduce
operating and maintenance errors. Immediate availability of design
information will also provide for greatly reduced preparation time, thereby
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enabling hands-on validation of the instructions during factory assembly,
test, and inspection of the equipment. This will flush out errors, and
eliminate the cost of providing separate material for the shop floor.

Electronic data delivery systems will eliminate the costly and time
consuming process of plate negative preparation, printing, and distribution.

They will also provide for more successful repairs with lowered skill
requirements and reduced classroom training requirements.

5. Other Operation and Maintenance Aids
a. Current Status

Instruction and aids for operating and maintaining military systems have
been constrained by specifications to use of paper media, as well as a rigid,
fixed format. Built-in-test, though widely specified and used, has been
reported to be incomplete or inaccurate for fault detection and isolation in
many instances. Automatic test equipment and its programming have
suffered similar complaints. Investigations attribute these problems to the
common limitation of manual techniques in designing these aids, as well as
inadequate optimization of their utilization. Research to improve analysis,
optimization, and integration of diagnostic techniques and levels of
performance has begun, but total implementation will require other features
of the Target System to be in place.

b. Target Principles and Characteristics
The next generation of weapon systems will feature extensive use of micro

electronics in avionics, control systems, and built-in sensing and monitoring
of equipment condition. This will be made possible using CAE/CAD/CALS
techniques. Even mechanical systems (such as aircraft flight control surfaces)
will be controlled and configured by computers as necessary. The architecture
of these selfprogramming systems will involve basic components (e.g., a power
supply) that are automatically reconfigured into different subsystems as
needed to perform multiple functions during a mission, and to work around
failed components. A new maintenance decision possibility is thereby added,
namely, whether to fix a malfunctioning system or let it continue to operate in
a degraded mode. Decision factors will be provided by the system’s computer.
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based on design and performance information derived from the analytical
data base prepared during the design process, and from field feedback.

The conditions under which maintenance will be performed in the future
will also be more severe. Battle 2000 Service concepts envision high mobility
and repair on the run, with few forward fixed bases. CAE/CAD/CALS-
designed test equipment will be miniaturized (using VHSIC technology) and
highly mobile, taking maximum advantage of integrated diagnostic design
tradeoff results which optimize test facilities between prime and support
equipment for front-line repair. Procedures for battle damage repair, not
normally modeled for maintenance tasks due to the unpredictability of such
damage, will be a necessity for survival, even in austere and remote areas.
This will require access to more extensive engineering data than normally
provided in technical orders. Detailed design information downloaded from a
remote host computer will provide the technician with battle damage
assessment capabilities as well as repair, patching, or work-around
procedures. High density local storage will suffice when communications
cannot be established with a remote host system.

c. Benefits

Automation will provide additional tools which will make maintenance
management much more efficient and effective. Opportunities include the
availability of on-condition data from the weapon system, access to historical
data to detect trends, use of computers to analyze the effectiveness of
processes and procedures, resource status, tracking, optimal job sequencing,
and positive equipment configuration control. The interface with the supply
system can provide for automatic parts ordering, status determination, and
better decisions on cannibalization and transfer to higher maintenance levels.

Design-related anthropomorphic maintenance modeling presents the
opportunity for modeling battle damage situations. The models can then be
used to assess battle damage through interactive communications with
whatever skill level technician is available at the repair site. Artificial
intelligence programs will also guide the repair. The technique is a potential,
highly cost effective force multiplier in an actual battle situation.
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8. Manage the Provisioning and Supply Processes
a. CurrentStatus

Presently, semi-automatic techniques are employed for required record

2L
.,

keeping and inventory management. Configuration management is provided
only through updates to illustrated parts breakdowns, with no automatic
upgrading of spares inventories. Nor are SMR codes subject to updating based
on maintenance experience, because analyses of the data from field feedback
systems are primarily tedious, manual processes, with the computer only

i}
LI

assisting in sorting and preparing summary reports. As a consequence, the
supply system is slow to respond and cannot take advantage of optimum buys
and spares deployment.

b. Target Principles and Characteristics =
The digital format of the Target System’s logistics data base will provide
rapid and accurate record keeping of inventory levels and configurations down
to the replacement part level’s "used on" information. Adjustments to N
stockage levels and redistribution of stock points can be instantly calculated =
from the automatic field feedback syétem. The information will be used for a

reprocurement, and to adjust spares levels and SMR codes based on repair
experience. Automated ordering and price assessing systems will also be in

place to cut lead times and provide assurance of economical buys. -
~-
c. Benefits
Automation of the provisioning and supply process will effect substantial
cost savings by optimizing stockage levels to stockpile location and depletion

rates. Cross indexing to other identical (form, fit and function) material,
determination of temporary substitute parts for emergency use, etc.
Automated changes in SMR codes to reflect experience will also reduce

resupply costs. Automated auditing of spares consumption, learning curves,
and non-recurring costs prior to procurement will more accurately forecast the
need for spares provisioning.
Digital facility and product design information will minimize storage
space requirements, and enable rapid updating and configuration control of ':
this information. High quality reproduction directly from the original digital
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information will provide highly legible, accurate hard copy, data where
necessary, unlike the present second or third generation, illegible microfilm’s
material. And the digital manufacturing data package will thoroughly
document the design for remanufacture via CAM.

7. Interaction with Field Modificativns

a. Current Status

The primary generators of redesign requirements are field or test
program feedback, which identifying deficiencies in performance and the need
for performance upgrades via field modification. At present, the analysis and
feedback process employs manual techniques. The redesign process
(contractor or Service) depends on an original technical data package,
manufacturing information, technical specifications, and the redesign
requirement (i.e. a problem report or change specification). The redesign
itself may use the same CAE/CAD techniques used for the original design, if
any, but configuration management and updating of attendant analyses and
data are performed manually.

b. Target Principles and Characteristics

The Target System will provide the same interaction for contractor
performed modifications as for the original design and development process.
Requirements for modification will be based on performance changes and/or
an automated deficiency reporting system. That system will employ
automated analyses of field maintenance data.

Field modifications performed by the Services, on the other hand, will be
supported by the repository of design and performance information collected
during design and tes.ing of the equipment. Access to this information, as
well as direct communication with the designer, will be provided through the
same remote communications facilities used for the field repairs.

c. Benefits

The remotely accessible repository of design, performance, and failure
information will reduce the cost of modification by eliminating research and
reverse engineering. Automation of the reporting systems for the
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modification process will reduce paperwork and accelerate the process. The
reporting system will also provide for more accurate and timely tracking of
approved modifications, and total weapon system costs.

8. Perform Logistics Planning and Support Analysis
a. CurrentStatus

Presently, logistics planning and acquisition of support resources is
performed manually from classic, standard data items. The LSAR has been
employed as a data collection system and has recently been updated to address
computer processing techniques. Many of the analytical techniques and
output reports have also been automated. However, they are not yet used to
replace the standard data items. Some of these data items, such as spares
documentation, test programs, and FMECAs have been separately automated
for cost reduction. However, these do not use the LSAR data base. Instead
they derive information manually from raw design information such as

schematics and assembly drawing.

Maintenance task analyses and related analyses are performed manually
for input to the LSAR and, in some cases, for preparation of source material
for technical manuals.

Assignment of SMR codes, though available from Optimum Repair Level
Analyses (ORLAs), is still a manual task at provisioning conferences.
Provisioning itself is essentially a manual task, with larger weapon systems
employing limited computer techniques. The Services utilize computerized
ordering systems, and have started to utilize computers for value assessment.

There is a general lack of cohesiveness, integration of information, and
overall management of the details of the logistics process.

b. Target Principles, Characteristics and Benefits
In addition to the design and data structure described in Subsection 1.c

and elsewhere, the many standard planning documents (reliability,
maintainability, ILS plans, etc.), and technical reports (prediction reports,
LCC reports, FMECA reports, etc.) will be accessible via terminals, from the
design and analyses data bases. This would provide cost savings and succinct
planninginformation.
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Outputs of the maintainability models will interact with dependent
programs, such as repair level analyses, life cycle cost analyses, trans-
portability analyses, test program generation, technical manual repair
procedures, maintenance task analyses, manpower and skill analyses, spares
and repair parts identification, SMR coding and support equipment analyses.
These will provide direct input to the LSA process or similar support resource
planning analyses. This will save the major portion of preparation costs,
eliminate transcription errors, preclude data item rejections, and provide
timely, accurate information.

Benefits can be derived from having complete and up-to-date information
on all aspects of a system’s support. accessible to all parties with legitimate
needs. This will expedite access to equipment maintenance schedules, status
of spare parts inventories, and the distribution network. Repair records for a
given piece of equipment can be easily obtained and updated to reflect local
maintenance actions. The flow of spare parts can be more closely monitored,
and potential bottlenecks can be avoided or minimized.

System diagnostics, technical data, and hardware/software updates can
be integrated and better managed. Realtime availability of the latest
diagnostic and troubleshooting information will reduce dependance upon the
talent, skill and experience of the maintenance personnel.
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Chapter II1 A
ISSUES AND PROBLEMS TO BE OVERCOME =

Considerable industry and government attention has been focused on
integration of automated business systems. However, relatively less effort,
has been applied to the integration of computer-aided engineering systems or ‘o3
to the design of systems to acquire, manage, and communicate graphical,
alphanumeric, and textual data in various combinations. Research and
development work has been performed on generic data base management
technology, but this technology has not been exploited on a broad level for the
development and deployment of major weapon systems.

SA

There are a number of in-place and emerging logistic information e
systems at both contractor and government facilities. These technical support o
systems are generally hierarchical in nature, are transaction driven, and .
usually operate in a batch environment. Data reside in a heterogeneous
computer environment and are generally difficult or impossible to exchange
among dissimilar computer systems. Current emphasis by both the
government and industry is in development of organization-driven rather ~
than data-driven automation systems. In the development of a weapon
= system, the traditional technical support data bases that are passed on to the
i contracting agency are engineering drawings, specifications, and technical o
orders for maintenance support. The remaining technical data bases that
reside with the contractor are also significant. These data bases are controlled RS
by design, analysis support organizations, and are not maintained as official ]
released data. . _ .
The objective of the CALS task force was to develop a strategy and a plan ‘
for accelerating the evolution from this current environment to an integrated K
>

CALS system. Specific problems and issues that surfaced in the early
subgroup meetings and that were addressed in their individual reports are
discussed in the following paragraphs.
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A. INTERFACING STANDARDS ANDNEUTRALFORMATS

1. Policies

e Existing DoD policies do not support a minimum set of standards for
acquiring and transfering electronic information from industry to
government users. (Policy/Legal Subgroup)

2. Format Standards

® There are evolving formatting standards for graphics and text data
that permit exchanges between incomnpatible hardware/software s
systems. These are gradually gaining industry acceptance. DoD ‘
should define its role and level of participation in the development of o
such standards (Technical Issues Subgroup). ‘,}j

3. CALS Data Standards '_:

® A standardized set of data elements for electronic information within
the weapon system acquisition process does not exist. (Policy/Legal
Subgroup)

® Necessary revisions to current CALS-related data standards (e.g.
MIL-STD-1388-2A etc.) to accomodate digital CALS data efficiently
must be defined (Information Requirements Subgroup).

M

@ A universal numbering system (e.g. as in the Air Force FINDER
proposal) or other form of data referencing structure may need to be
adopted to facilitate on-line distribution and access to CALS data
(Information Requirements Subgroup).

S

4. Telecommunication Standards

INaA
Y N

® DoD policy issued 10 March 1983 requires all DoD data processing
systems to use the Defense Data Network (DDN) for long-haul and
area communication. This network may not be able to handle the e
projected volume of CALS data. (Policy,/Legal, and Technical Issues
Subgroups) AN
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DESIGN INFLUENCING ISSUES

Policies

® Policies do not encourage use of computer-aided techniques to
improve integration of logistics considerations in the early stages of
design. (Policy/Legal Subgroup)

Design for Supportability

® Current design procedures do not emphasize supportability
considerations early in the design. In general supportability is
analyzed after the design is firmed up when major changes are
difficult to make. There is a need to develop the design influence
algorithms and the analytic software to bring support considerations
into the early design. (Technical Issues Subgroup)

ARCHITECTURE ISSUES
Generic CALS Data/Information Model

® A generic model of CALS is needed to relate and time phase the many
proposed issues and recommendations, including those not yet
identified. The model must be structured so it will apply to defense
systems over their entire life cycle. Such a model will strongly
influence the architecture of the CALS as it evolves. (All Subgroups)

CALS System Structure

® Near term and long term goals to achieve interoperability and
interchangeability of electronic information do not exist.
(Policy/Legal, and Architecture Subgroups)

Partitioning of CALS System

® In developing a CALS concept it is important to decide whether the
supporting data system is to be partitioned by data, by function,
and/or by process. The partitioned “subsystems” can then be
developed independently using standardized interfaces and data
elements. (Architecture Subgroup)

)
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4. Tri-Service System

® There are many common characteristics of a CALS system among the
three Services. Conversely there are Service-specific needs that
define unique characteristics. @ These diverse needs must be
integrated into a tri-Service system (Architecture Subgroup).

D. SHARED DATA BASE ISSUES
1. Responsibilities for Data

® Proprietary data rights and acquisition of computer software is a
CAD/CAM issue that will impact CALS, especially if we visualize
CALS access to contractor CAD/CAM files. (Policy/Legal Subgroup)

® Government access to CAD/CAM/ILS files vice data delivered as part
of the acquisition process is a significant policy issue (Policy/Legal
Subgroup).

2. Access Control and Integrity

® Access control to a supplier’s data base is a major management
problem. Today, a typical data base owner (i.e. the prospective CALS
supplier) has a list of authorized users with appropriate identification
codes and passwords. In the CALS environment, any user with a
need-to-know should have access. But the worldwide list of such
users for a major weapon system (field commanders and maintainers,
program managers, supply managers, prime and associate
contractors, suppliers, vendors) could number in the thousands and
change daily. Keeping each data supplier current with such a list of
users, and enforcing confidentiality both data and access controls on
every user, appears to be a security problem of unprecedented
dimensions. (Technical Issues Subgroup)

3. Data Product Specifications

® A CALS strategy for digital data delivery must specifty what data
would be required, how that data relates to current data delivery
requirements, and how is the transition from current paper data to
digital data delivery is to be made (Information Requirements
Subgroup).
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' 4. Archiving of Data

e Currently, support data are archived in the form of paper drawings,
tables and text. Digital receipt creates technical concerns about how
is it to be stored, what media should be used and how will it be
protected (Technical Issues Subgroup.)

5. Relationship to Existing Data Bases

® (Certain elements of a CALS system have already been converted to
digital form both by industry and by government agencies. Evolution
of a CALS program must address not only the paper to digital
transition, but also the integration of these previously automated
segments (Technical Issues, and Architecture Subgroups).

E. TRAINING/TECHNICALORDER AUTOMATION ISSUES
1. Coordination

® There are many ongoing efforts in industry and in government to
automate technical orders, training information and other support
products. In general these are aimed at automating the production of
paper documentation. There is a need to better co-ordinate these
efforts and provide for the delivery and use of digital data.
(Architecture, and Policy/Legal Subgroups)

2. DataBases

® Preparation of training material, technical orders and other support
products could be done with greater accuracy and at less cost if the
automated systems were tied directly into the CAD/CAM-Product
Definition data base. (Policy/Legal, and Technical Issues Subgroups)

F. OTHERISSUES
1. Pilot Programs .

® Pilot programs, operating in the user community, will be needed to
surface and solve problems related to retraining and reassignment of
personnel as well as to demonstrate the benefits of a new approach.
Without such pilot programs, elements of the CALS system will be
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slow in reaching general acceptance by users. (Pilot/Demonstration
Projects Subgroup)

-

2. Technology Advances
There is a continuing need to adjust any concerted CALS program to

changes in technology. Of particular interest to CALS in the software area is
the evolution of expert systems; of interest in hardware is the development of
high density disk storage devices. (Technical Issues Subgroup)

———
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Chapter IV ::'?’.:
CALSGROUPFINDINGS AND RECOMMENDATIONS .-:ﬂ
A. CONSOLIDATION OF SUBGROUP RECOMMENDATIONS =
1. Approach Taken ::‘:E;:
One major problem faced by the CALS suhgroups was the significant "L.;_,_
amount of interaction and functional overlap that occurred despite efforts to
partition each subgroup’s work to preclude unnecessary duplication of effort.
Many of the topics and issues that are here integrated into a single, overall
strategy, such as standards for data exchange were addressed from a -
functional perspective by all five subgroups. It is apparent from the .
individual subgroup report summaries given in Appendix C that there is o
considerable commonality in their recommendations. As a result,
membership of each subgroup was structured to provide an integration role o~ —d
for selected CALS Group members, who drew upon the individual subgroup I::SI-
reports to assemble the collective findings and recommendations presented in ::'Ij:':
this chapter. Chapter One presented the general environment in industry and :.
government, the opportunities and potential benefits available to DoD, and ~-
the objectives of a CALS program. These emerged during the early meetings .,,
of the CALS study, and were progressively refined thereafter. This chapter ff::ji
presents the strategy and plan of action that was developed to achieve those R,
objectives. The CALS Group concluded that by pursuing the individual
recommendations making up each of the four central thrusts of the CALS t
strategy, DoD-with industry cooperation and support-can successfully :j.'::';
capitalize on current and emerging computer technology to: k

® Design more supportable weapon systems

® Transition DoD operations and weapon system support from paper-
based to digital logistics and technical information.
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® Routinely acquire and distribute logistics and technical information
in digital form for new weapon systems.

To implement the strategy that follows, and achieve these objectives, DoD
must implement a CALS management process that recognizes the
requirement for both a centrally coordinated framework for the total CALS
program, and individual initiatives that best meet the needs of each Military
Department and Agency. These issues are also addressed in this chapter of
the report.

2. CALS Strategy and Management Actions
The consolidated findings and recommendations of the CALS subgroups

were assembled into four strategic thrusts. From the viewpoint of the whole
group, these can be categorized as follows:

® Recommendations for increasing the influence of weapon support
requirements in the early stage of design, including:

-Programs to speed development of computerized RM&S tools

-Incentives for industry to integrate computerized RM&S tools
into CAD/CAE systems

® Recommendations for establishing DoD-wide interfacing standards
and neutral data formats, so that diverse hardware/software systems
can share digital information. From the point of view of data
handling three issues are involved:
- Data transparency
- Data definition

-Data communication

® Recommendations for pilot programs directed at the integrated use of
digital data to support high payoff functional applications. These
include:

-The automation of technical manuals, and training and
maintenance aids using common digital data bases.

- Automated delivery, storage, and use of engineering drawings
and product definition data

-Integrated digital support systems for provisioning,
reprocurement, and logistics support analysis.
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® Recommendations for establishing DoD-wide coordination toward a
planned CALS architecture. Specific needs are:

- A phased program which would define and prioritize a “building
block” approach to CALS implementation

- An architecture and an information flow model to structure on-
going actions and new technology developments.

Each of these four strategic thrusts is addressed in detail in the chapter
sections that follow. A concluding section provides recommendations for
management action to implement these strategic thrusts. Collectively, these
recommendations respond to the CALS study charter’s requirement to develop
a plan which will “identify our objectives, the major steps to accomplish them,
and recommended responsibilities for implementation.”

B. INFLUENCING DESIGN FOR WEAPON SUPPORTABILITY
1. Findings

The rapidly growing application of Computer-Aided Design (CAD) and
Computer-Aided Engineering (CAE) in American industry creates the
opportunity to significantly improve the ability of defense contractors to
design for weapon system Reliability, (R), Maintainability (M) and Logistic
Supportability (S). U.S. defense contractors are among the leaders in the use
of CAD/CAE. However, it was agreed that the use of this capability to address
reliability, maintainability, and logistic supportability is still in its infancy.
The technology necessary to automate RM&S techniques, and to integrate
them into the CAD/CAE process, exists and is waiting to be exploited. While
there are isolated activities that are adapting RM&S techniques to CAD/CAE,
these are primarily IR&D programs, or programs to automate manual
procedures, and are not yet part of the engineering design and analysis
mainstream. Actions by DoD are needed both to demonstrate the capability
and document the benefits of integrating RM&S analysis into computer-aided
engineering and design systems, and to encourage industry to use these
techniques routinely. .
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Thus there are two major elements to be considered in a DoD plan of
action: (1) programs to speed the development of a full set of RM&S! design
tools for CAD/CAE systems (these should include demonstration projects
incorporated in the actual design process at contractor’s facilities, as well as
sponsored development of integrated RM&S tools in selected product areas),
and (2) incentives during the acquisition process for contractors to integrate
automated RM&S design tools into the mainstream of CAD/CAE engineering
analysis and design.

a. Programs to Speed Development of a Full Set of RM&S Tools

1. Demonstration Programs

There are some DoD-sponsored demonstration projects already underway
to promote RM&S tool development. For example, the AF MLCAD effort has
two demonstration projects, one focusing on thermal analysis and accessibility
in the redesign of a GLCM power unit, and the other a testability redesign
effort on a portion of the F-16 weapons pylon. The first of these has already
proved its value in demonstrating rapid redesign capability. A proliferation of .-
such demonstrations is needed to cover the wide range of products and the
associated diverse CAD/CAE systems utilized by DoD contractors.

2. Integration of RM&S Tools
The potential to create a “"RAMCAD design work station” is a powerful

opportunity to address the central issue of integrating RM&S requirements
into design decision making. Development of such a work station would serve

- several purposes: 2

® Demonstrate the ability to integrate RM&S design requirements in a
timely way.

1DoD Directive 5000.39 defines “supportability” as a generic term to include

all aspects of support requirments. This definition is not yet widely

recognized however, and the term RM&S has been used here for clearer
communication.

(o
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e Stimulate the vendor community to provide integrated RAMCAD
systems, and the user community to utilize such systems

® Provide a tool for evolving improved design specifications.
® Provide a means for independently validating designs.
Logistics R&D and IR&D funds should be targeted toward a variety of
RM&S tool development opportunities. The tool development effort will be a
continuing process, involving upgrades and enhancements to accommodate
new technology, as well as new techniques and applications. All potential
avenues for tool development must be addressed. It may be necessary for DoD
; to sponsor and/or develop some tools initially. One approach would be to
sponsor a program by a consortium of universities and industry to spur new
developments in this area. At the same time avenues should be explored to
encourage private development by weapon system contractors, CAD/CAE
vendors, and software houses. The most opportune and promising of these
. vehicles should be promoted as Centers of Excellence, with a full program to
develop, demonstrate, publicize, and export a complete spectrum of integrated
supportability design analysis tools. A “white paper” defining CAD/CAE
- applications for different product lines is one way to build industry support.

b. Incentivesto Use RM&S Tools

Historical experience indicates that application of RM&S tools will not
occur spontaneously - at least not on a broad basis. It appears therefore, that a
program of incentives must be developed. In some situations, large,
immediate payoffs will accrue and little incentive (other than not prohibiting
or unwittingly penalizing the application of these RM&S tools) will be
required. In other situations, appropriate inc. atives will be needed to offset
intangible or long-term returns.

Incentives must be provided for program offices as well as contractors.
Initially, there may be a need for Service “consulting teams” to assist program
managers in writing SOWSs, assessing proposals, and reviewing results. In
addition, there are documented cases where some of the time and money
associated with testing, fabrication, and mockups has been saved




through application of automated RM&S techniques. The potential savings
are large and this area should be investigated more fully.

2. Recommendation

To implement these findings, the following actions are recommended: -

- The Air Force should continue their MLCAD project through
AFHRL/LR, and should be named as DoD lead Service, supported
by full participation of other Services and DoD agencies. This
cooperation is already underway through a RAMCAD subpanel of
the JLC. However, the lead Service designation should be
formalized and coordinated funding allocated.

- The initial task of the Services under Air Force leadership should ’
be development of a full program plan based on the findings
outlined above. This task should be completed by September
1985.

- An analysis of the application of automated RM&S techniques to
i diferent products should be accomplished to define and publicize
state-of-the-art techniques and benefits.

‘

INFLUENCING WEAPON SYSTEM DESIGN
Designation of Air Force as Lead Service IMMEDIATELY
and formalize interservice coordination
through a memorandum of agreement

19

Publish Program to Expand Applications SEPTEMBER 1985
- Inventory of available tools

- Proposals for Demonstration Projects S
- Increased funding required ' g
- Incentives and R&D priorities

Publish proposals for contract requirements SEPTEMBER 1985
and source selection criteria

Begin implementing Incentives Program, FALL 1985

Publish Catalog of RM&S Tools June 1986 »!

..............................
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Demonstration Projects of Individual JAN 1986-JAN 1987
Tools/Techniques N
Establish Centers of Excellence for JAN 1986-JAN 1989 o
demonstration of integrated supportability o
design analysis .
New RM&S Tool Development Continuing

The following milestone plan illustrates how a RAMCAD integration .
demonstration can be completed in three years. A single agency should be e
identified to manage the effort, and provided with sufficient resources to -
accomplish the task. This agency would define the project, accelerating
existing Service efforts as a baseline “jumping off” point, and identifying an
appropriate demonstration vehicle. By leveraging efforts currently
underway, the proposed RAMCAD demonstration can reduce the technical
risk, and speed realization of the benefits from the high levels of system
reliability, maintainability, and availability which will be routinely achieved Y
when RAMCAD is implemented throughout industry design practices.

A
PR A Y

Milestones g
e Identify Implementation Agency Fourth Quarter FY85 :::;'
® Identify Demonstration Vehicle First Quarter FY86 ZE‘;Z.:
® Identify Functions/Analyses to be Automated Second Quarter FY86 -
® Adaptation/Automation/Integration of Models Second Quarter FY87 Tl
¢ Demonstrate integrated RAMCAD tools for the Third Quarter FY87- :}Lj
Demonstration Vehicle Second Quarter FY89 e
To secure the greatest return on investment, multiple projects should be o
initiated, each applying the same concepts and milestones to examine -
appropriate automated RM&S applications for different product categories o
(e.g., airframe, vehicle, missil~ electronics, avionics). e
C. INTERFA INGSTANDARDS ANDNEUTRAL DATA FORMATS :,
I. Findings %
The CALS Group charter calls for establishment of a framework that 5‘%
would allow DoD to make full use of digital data created by defense e

4-7




b contractors and shared among a wide spectrum of functional users. A
fundamental problem is that the digital data systems being used now are
largely unique to each contractor. This “piecemeal” application of automation
technology is a fact of life and will continue. Any effort to standardize these
contractor systems would be counter-productive, particularly since the whole
automation process is taking place amid rapidly evolving technology. The
approach that is urgently needed is to start establishing or adopting a set of
standards and neutral data exchange formats which will permit these diverse
software/hardware systems to be successfully interfaced.

There was universal agreement within the CALS Group on this point -
reflected in the strong recommendations made by each CALS subgroup (see
Appendix C). There is an immediate need for DoD to establish interim
interfacing standards, while over the long term DoD must continue to work
with and actively support U.S. industrial and international groups to develop
more universal standards. Interim standards are available for DoD use, and
they are already being adopted and contractually applied by both government
and industry. DMSSO acceptance notices have been published for both IGES
and GenCode (SGML), and both are being contractually required for new .
Army/Air Force automated authoring and drawing repository systems. The
Navy has made a broad commitment to IGES for ship acquisition programs.

However, current DoD policies do not support the minimum requirements of

both government and industry for a complete family of DoD-wide standards,
through which the Military Departments and Agencies can present a single
face to the defense industry. Neither near-term nor long-term DoD goals for
digital data exchange have been established.

The issues can be partitioned in several ways, depending on the -
perspective taken. The CALS Group agreed to treat these issues from the
“data” viewpoint, and defined three areas of concern:

® Data Transparency - How can data generated in diverse
hardware/software systems be universally accessed?

® Data Definition - What data elements should be included in a

notional CALS data base?




...................

¢ Data Communication - What networks or other media and protocols
are needed for transferring CALS data?

The recommendations which follow propose some immediate actions. In &
addition, through the Defense Materiel Specifications and Standards Office
(DMSSO), responsibility should be assigned for development of a
comprehensive long term standards development plan which involves close

z
(et}

DoD co-ordination with various industry and government groups.

2. Recommendations

a. DataTransparency

No matter what the digital system in which it is generated, or what
logistics products are being developed, CALS information can be classified
into three types: textual, graphical, and mathematical. To develop the N
needed interface standards for such information, DoD should: 1

- Participate in the continued development and implementation of
the Initial Graphics Exchange Specification (IGES) for
engineering drawings, 3-D wireframe part models, and 3-D .
surface part models.

- Participate in the development, implementation and testing of the
IGES Product Definition Exchange Specification (PDES) for solid ot
part models, full part definition and support of advanced

b manufacturing planning systems.

- - Participate in the continued development and implementation of :
e the SGML standard for text processing and the GKS standard for B
graphics data within an applications program.

™, ",

3 - Support the development of procedures, software, hardware, and
training materials necessary to provide the required interface
between IGES and SGML, and to process and exchange
‘ mathematical data and relationships in a manner in which they
can be used in a quantitative way. ¥

- Participate in the development and demonstration of a full range

of standards which support and supplement the standards =

discussed above. These include, but may not be limited to, CORE :
Y for three dimensional graphics, VDI (CGI) and VDM (CGM) for s




device independence, NAPLPS for text and graphics
communication, and PHIGS as a “next generation” graphics
language. These and other standards must be developed and
integrated into the CALS effort in a cohesive manner.

Establish a framework for development and validation by CALS
participants of translators between their unique data system
implementations and the standards adopted for CALS. Then,
publish a plan to provide for configuration control, validation and
certification of both standards and translators, and archiving of
data and programs using the standards and neutral interfaces.
Test methodologies should be developed and translators
demonstrated to check compliance, and to assure data integrity in
the exchange process as well as in archiving of data.

Participate in implementation of transition plans for continued
data and text entry with existing format-only, what you see is
what you get (WYSIWYG), word-processing machines (e.g., the
DIF standard and currently installed word processing systems)
utilizing implicit coding and code minimization techniques to
facilitate routine indirect entry of SGML codes.

To start this process, specific actions and milestone dates are proposed as
follows. The schedule is required to meet the needs of the pilot/demonstration

programs (see Section D of this chapter for recommendations as to

implementation procedures):

Actions/Standards Dates/Time Period
® Publish a DoD plan and schedule IMMEDIATELY

to develop and implement CALS

data exchange standards _
Formal DoD adoption by policy JULY 1985
statement of the following standards

The Standard Generalized Markup
Language (SGML) for text processing
The Graphics Kernel System (GKS) for
two dimensional graphics

The Initial Graphics Exchange
Specification (IGES), Version 3.0,

as an interim standard for product
definition

4-10
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® Publish procedures for certification of SUMMER 1985 .
standards compliance, procedures and A
. test data for validation of translators, ~
< and procedures for IGES/SGML/GKS St
interfaces for integration of product e
definition, text, and graphics data .
® Refinement and initial application of SUMMER 1985-JAN =
procedures for certification, validation 1986 N
and interfacing; incorporation of necessary R
enhancements, including logistics data, =
in IGES PDES and in GenCode/SGML -
application procedures.
® Formal DoD adoption of IGES PDES JUN 1986-SEPT 1986
for digitized product definition
® Service demonstration of typical inte JAN 1986-JAN 1988 ,
grated applications (such as digitized B
drawing transfer and automated authoring); N
development and application of procedures and v
test data for IGES PDES translator -
validation; incorporation of electronic and »
electrical applications into PDES. -
The implementation of the above actions should be under a designated )
lead Service with DoD oversight, with the full participation of the other
Services, DoD agencies and industry, and with the National Bureau of
Standards (NBS) providing the government/industry technical interface.
- Specific proposals for product definition and other standards for
consideration by NBS and industry should be developed under ongoing .
Service pilot programs (ref Section D below). These efforts should be fully —
supported by multi-Service funding. ' R
These interim steps are crucial for establishing a well defined starting o
point for government use of digital data in a manner allowing industry to ’
‘ focus their effort toward orderly growth in automation. "
s
b. Data Definition t::
Problems of end-to-end data exchange cannot be resolved without <3

consideration of the data base structures of both sender and receiver. There
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are also questions as to the most effective techniques for archiving digital
data. To allow effective integration and control of government data
acquisition, effectively automate current manual processes, and reduce
current redundancies in creation, access, and delivery of weapon support
documentation, it is essential that a standard dictionary of CALS data
elements be developed. The existing DoD program for logistics data element
standardization (LOGDESMAP), while useful, falls short of requirements in
this area. However, DoD has successfully undertaken a major logistics data
element standardization initiative through publication of MIL-STD-1388-2A,
covering LSAR requirements. MIL-STD-1388-2A’s Data Element Dictionary
establishes joint Service and industry agreement on the definition and format

of over five hundred key LSA, R&M, and provisioning data elements. By -
expanding this approach to data element standardization, and coupling it

o

with development and demonstration of data base management systems and =
neutral query languages to utilize this standard data regardless of its original

f

e A L EEE Ak

or storage media, DoD and industry can make weapon system logistics and ey
technical information more accessible to functional users throughout the

logistics infrastructure. DoD should:

- Support the expansion of the MIL-STD-1388-2A data element
dictionary to broader areas of coverage.

- Initiate an evolutionary process designed to develop and implement,
within the context of CALS standards and translators, a data element
cross reference capability that provides the capabilities desired in the
Air Force proposal for a “Universal Numbering System.” See Vol. IV
Appendix C. there is a need to be able to easily track, extract and
manipulate data pertaining to a specific component across many -
functional (i.e., maintenance, supply, cost accounting, logistics
support analyses) data bases and systems. It is not clear, however,
that one “Universal Number” that would have to be carried intact
(and updated when changes occur) across all data bases and data
systems is the only answer. Exploitation of modern data structure
techniques and indirect addressing approaches could lead to a less
cumbersome and possibly more feasible solution.

- Develop and publish a document providing an architecture for
information transmission management and access control, using -
language standards, neutral data exchange formats, and
communication protocols for access/delivery of CALS data. This top ~

o

™el
A
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level specification, or “umbrella” standard, should include
performance requirements addressing the issues of reliability,
availability, maintainability, security, integrity, transaction
response times, arrival performance and disaster recovery. It should
also reference/invoke subsidiary standards such as MIL-STD-1388-
1A/2A, through which CALS data requirements are identified and
defined.

Undertake a complete review of Military Standards and Data Item
Descriptions to provide for acquisition of logistics and technical
information in digital rather than hard-copy format. This review
should first address the areas of highest potential payoffs, such as
engineering drawings, technical manuals, and logistic support
analysis documentation. Defense contractors who are not yet in a
position to deliver digital data should not be forced to do so, but
digital delivery should be clearly defined as the preferred, cost
effective mode for satisfying government data acquisition
requirements.

The following actions are proposed (concurrent with the actions for

developing interfacing standards):

Actions/Standards Dates/Time Period

Announce a DoD Schedule for coordina- IMMEDIATELY
tion and publication of new/revised DoD

Standards and DIDs

Publication of Information Management DECEMBER 1985
and Access Architecture Standard

Publication of Initial CALS Data Element JAN 1986
Dictionary expanding the MIL-STD-1388-2A

base line to incorporate requirements from

Supply Support, Support Equipment,

Technical Data (Process Automation),

Transportability, Packaging; revision of all

associated DIDs

Implementation of multi-source, multi-user JAN 1986-JAN 1987
standard data elements, including Service

demonstrations of on-line digital delivery
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® Publication of expanded CALS Data JAN 1987
Element Dictionary incorporating
Reliability, Technical Data (Product
Automation), Maintainability, and Manpower
and Training Data Elements.

c. Data Communication

The problems of networking protocols, distributed data base
management, access and security, etc. in communicating between data
systems are not unique to CALS. However, in addition to problems such as
" data element cross referencing, there are some significant CALS technology
issues that need to be addressed. These include: increased traffic volume on
military networks; alternate communication methods for delivery of data
which are not needed in real-time; optimum partitioning of distributed and
redundant data bases; data base update and control procedures; and
communication protocol bridging, especially between military and industrial
applications.

To address these problems, DoD should:

- Quantify projected logistics data transmission volumes, storage
volumes, and traffic management requirements which the CALS
architecture will impose on the Defense Data Network (DDN).

- Develop time-phased requirements for the expansion of DDN
capacity and bandwidth to accommodate projected CALS traffic, and
for extension of DDN geographically. (Under current DDN policy,
such requirements and associated funding are provided by the

Services according to need.) z

- Develop, demonstrate, and implement a policy, plan, and standards
for interconnection of DDN with commercial networks to further "
extend CALS communication to contractors and vendors having no :
DDN access. ¥
- Sponsor demonstration programs to resolve technical issues and to :
select from competing approaches/concepts. o
Technical issues should be resolved and implementing or corrective =
actions initiated through studies and demonstration projects conducted N
N
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between July 1985 and July 1986. Based on the results of those studies and
demonstrations, CALS electronic data transmission requirements should be

incorporated into Service demonstrations of data transparency and on-line
delivery conducted during Jan 1986 - Jan 1987, as described in the previous
two sections.

D. PILOT AND DEMONSTRATION PROGRAMS
1. Findings

It is important to recognize that in implementing CALS there will be
technical system integration problems, problems in demonstrating benefits of
CALS initiatives in an operational environment, and problems related to
retraining and reassignment of personnel. Defining and implementing a
viable CALS system design architecture (see Section E of this chapter)
requires the active involvement of functional users, exercising system
alternatives in an operational mode. These design and implementation
problems point up the need for pilot programs, operating in the user
community, to surface and solve these problems as well as to demonstrate the
benefits of these new techniques. Without such pilot programs, elements of
the CALS system will be slow reaching general acceptance by users, and may
provide inadequate or even counterproductive strategic solutions.

If a single new weapon system were used as the primary pilot program for
sequential implementation of all CALS program elements, then it would be a
decade or more before major elements of a CALS system would be
demonstrated. What is needed to shorten this time-scale is a “building block”
approach which will concurrently demonstrate the application and value of
separate segments of a CALS system. With such an approach, it is realistic to
expect that the major elements of a complete CALS system can be shaken
down through pilot programs in the next five years. Concurrently, each
Service should designate one or more specific new systems as “lead-the-force”

demonstrations of a more complete CALS system.

Any recommendations for pilot programs must reocgnize that within the
Army, Navy, Air Force, and Defense Logistics Agency there are numerous
such programs already underway. (See Appendix B). Some of these are
testbeds for CALS-related concepts or new technologies. Others represent
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major Service-wide, or Agency-wide commitments to upgrade the existing
DoD infrastructure for logistics and technical information processing. These
programs are being managed by individual program offices, major commands,
and various laboratories. Newly created offices in two the Military
Departments to manage and coordinate Automated Technical Information
programs still lack the resources and the scope to integrate these programs
fully. Exchange of information concerning progress (failures and/or successes)
is primarily taking place through an informal network of telephone calls
between program offices or at trade shows and symposia. As the various
offices work towards the implementation of their programs, there is no
consistency in their approach which would permit later integration of the
demonstrated capabilities into an operating CALS system. There is a
fundamental need to co-ordinate these activities. A fully integrated system to
receive, store, process, and distribute logistics and technical information
should build upon successful Service/Agency programs as primary nodes in
overall CALS system architecture.

2. Recommendations

a. Pilot Programs in Acquiring Digital Support Data

There are three major types of support data that are provided to DoD by

industry.

® Engineering and configuration data - in the form of engineering
drawings and related documentation.

® Maintenance and operating data - in the form of technical manuals
and training procedures.

® Logistic support data in the form of LSARs, provisioning data, etc.

It is recommended that concurrent pilot programs that provide active

functional user support be established in each of these areas in order to:

(1) Obtain user input from an operational environment to define an
effective CALS system architecture, building from existing
Service/Agency program nodes toward the target system in Chapter
Two.
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h (2) Address technical issues and demonstrate the value of the interfacing
' and neutral format data standards established for DoD (see Section B
Eﬂ above).

(3) Co-ordinate and, as necessary, expand the scope of ongoing Service
* and Agency programs for utilizing digital support data.

(4) Establish contractual and legal interfaces with industry on the

control and use of digital support data.
The uniform objectives of the three concurrent programs should be as

follows:

To develop and demonstrate on a variety of weapon systems and with
a variety of contractor data bases, the ability of government agencies
to contract for, accept, validate, and store digital weapon support
data, and to deliver it to government users on demand in any
required media.

The Service co-ordination offices should develop pilot programs with this
objective for each of the three types of support data described above. These
programs may be extensions of ongoing programs such as DSREDS, EDCARS,
ATOS, NTIPS, etc. Whether established as extensions of, or separate from
such programs, these existing Service initiatives should be recognized as
major nodes (building blocks) of an evolutionary CALS system structure. A
co-ordinated plan should be produced by each Service office and inter-service
co-ordination should be effected during CY 1985. The programs should be
planned for completion by the end of 1988 at the latest.

b. Pilot Programs in Operations Logistics
Parallel pilot programs should be initiated within the operational

logistics community to utilize the digital support data prescribed above.
These can run concurrently with the data acquisition programs by judicious
selection of programs where digital support data are already available, or
even by creating digitized data from current hard copy.

Plans for such programs should be prepared by the Service co-ordinating
office on the same schedule as for the data acquisition programs, and the
latest completion date should also be the end of 1988.
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c. Vertical Integration Programs

In addition to the above “horizontal” development of CALS program o
building blocks, each Service should desigi..te a “lead the force” weapons "
program to accept and utilize all categories of digital data from contractors. -

the objective would be to demonstrate “vertical” integration of CALS elements
by the complete support of a major system using digital data from the
acquisition cycle through to field operations.

The CALS co-ordination offices in each Service should scope such a
program and co-ordinate its progress with the other “horizontal” pilot
programs described above. Ongoing programs such as the B-1 program in the
Air Force and the F-18 program in the Navy could be candidates for this
vertical integration role, or new programs such as the Air Force Small ICBM
or the Navy SSN-21 could be selected. Such vertical integration programs
need not be as constrained by the evolution of comprehensive standards and
the schedules of the horizontal programs. They must, however, not be
developed in isolation. The completion dates of such programs will extend

[

well beyond the five years allowed for the horizontal programs. This is not
significant, however, since they are pilot programs for the integrated use of
digital support data. They must be carefully phased however so that they can
be updated to accommodate changing standards and new technology.

These “lead the force” programs should be viewed as the models for
development of a comprehensive CALS system architecture that spans all

ol

weapons programs. However, planning to apply the concepts and objectives of
CALS should not be delayed until all the Lessons Learned are in from either
the horizontal or the vertical integration pilot programs. Within the next five
years, basic CALS policies should be in place and effectively institutionalized,

horizontal pilot programs in both acquisition and operational logistics should :C
be completed, and the “lead the force” programs recommended above should v
be well underway. Thus, it is both feasible and realistic to target 1990 as a

“CALS implementation” date. But getting there demands that action begin

immediately to do more than just demonstrate CALS concepts. All new -
weapon systems and equipment that will enter production beginning in 1990 o
should start now to plan for creation, access/delivery, and use of logistics and -
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technical information in digital form. Concurrently planning to apply
CAD/CAE-integrated supportability design analysis to new weapons
programs from the outset of the development process can make all the
objectives of a complete CALS program successful within a five year time

span.

E. DOD-WIDE COORDINATION TOWARD A PLANNED CALS ARCHITECTURE

1. Findings

The DoD logistics management process is among the most data-intensive
enterprises in existence, and only significant investment in the application of
information processing technology has allowed operational logistics to succeed

"as a management process. The CALS Group has focused on the emergence of
information processing technology as a meaningful tool in acquisition
logistics, without forgetting functional users in the operational logistics
community are the ultimate beneficiaries of that technology.

Specifically, improvements are needed in the structured process through
which information processing technology is applied to both acquisition and
operational logistics management. Improvements are particularly needed in
areas that are of major concern to CALS. Most system design and
architectural planning for the use of compute- technology within DoD has
focused on the use of quantitative data within the DoD infrastructure.
Relatively less attention has been given either to computer interfaces with
industry, or to automation of traditionally paper-based information such as
drawings and manuals (whose source also lies in industry). A top-level
coordinating function must operate more effectively within OSD, each
Service, and the other DoD components to implement and proliferate the
recommendations offered elsewhere in this chapter. (The management
structure through which such a coordinating function would operate is
addressed in Section F of this chapter.) This coordinating function must be
supported with both the resources and the tools to focus on efficient digital
information exchange among the creators and the users of logistics and
technical information.

Current individual and collective Service efforts to develop roadmaps for
the evolution of Automated Technical Information, a CALS architecture, and
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logistic information models are necessary and imperative, but not sufficient.
DoD-wide architectural guidelines do not exist, but are critically required for
the objectives of the CALS program to be achieved. While recognizing that
the Military Departments and Agencies must tailor a generic CALS program
to meet individual operational requirements, it is imperative that a single,
DoD-wide face be presented to a defense industry that must deal
simultaneously with all Services and Agencies. What is ultimately needed is
a detailed examination of the complete flow of logistic information as a guide
for the CALS coordinating function. This information flow model, updated as
both technology and user demands change, can provide both a target structure
for the application of information processing technology by industry and DoD,
and an analytical tool for most efficiently implementing the digital data
. exchange capabilities which the CALS study recommends. In developing this
b model, its proponents must co-ordinate the separate (and equally legitimate)
interests of: industry and government; research and development originators
of CALS data, and operational logistics users of the data; information resource
management (IRM) and functional communities; OSD and the DoD

components.

2. Recommendations

To develop the CALS architecture and information flow model, DoD-wide
architectural guidelines must first be established. Then, a program plan must
be published identifying and prioritizing the functional areas to be addressed,
and the milestones to met. The work of the Architecture Subgroup, through
its IDEF process models, (described in Volume III) is recommended as a
starting point.

The resulting architectural model should be used to support the research
needs identified in other CALS recommendations, such as data traffic and
storage volumes, tradeoffs between data access and delivery, efficient
networking and data base structures, peacetime and wartime flows, and
security restrictions. This requires an accelerated development process for
the model in order to meet the established targets for those research activities.
The CALS architecture must be translated into new or revised Military

e
Standards, such as those recommended in Section B of this chapter addressing e
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CALS Standards and Neutral Formats. Existing Service logistic data
automation enhancement plans should be reviewed to ensure that operational
logistic data systems within each DoD component are evolving in a manner
consistent with the intent and objectives of the CALS architecture. A
program of incentives and increased funding should be established to
complement policy initiatives which expedite the application of standard
neutral formats and common data element definitions for digital data
exchange throughout the acquisition and operational logistics community.

Milestones Target Date
® DoD publish Architecture Guidelines IMMEDIATELY

® Services and DLA publish CALS Architecture DECEMBER 1985
Development Plan and Initiate Development

@ Services and DLA publish initial CALS MARCH 1986
architecture and recommend changes to
policy, Military Standards, and data
automation enhancement plans; identify
necessary incentives and priorities

® DoD-wide co-ordination and update and JUNE 1986
review with industry
® All agencies refine initial CALS JAN 1986-JAN 1989

architecture through research, demonstration
programs, etc; expand CALS architecture.

F. MANAGEMENT ACTIONS
1. Findings

In each of the categories of recommendations presented above there is an
expressed need for co-ordination among government agencies, and between
industry and government. In some areas, e.g., standards and neutral formats,
and design influencing for RM&S, the group has recommended that a lead
Service be designated and given the responsibility of co-ordinating actions
with other Services. In other areas, e.g., pilot programs, and developing a
CALS system architecture, it appeared that a top level co-ordinating function
was needed together with focal points for co-ordination within each of the
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Services. As computer-aided technologies are applied to individual elements
of the logistic system, “islands of automation” are created. If the substantial
benefits to be gained from an integrated CALS system are to be realized, then

it is essential that means be found to plan the interfaces between these <
islands.
There are a number of options as to how co-ordination can be effected. “

These range from designating specific organizations with the resources and

authority to get the job done, to establishing information exchange groups

which rely on interactive discussions and pursuasion for action. Which option

is most appropriate for the particular situation may depend on factors outside -
the scope of this study. The CALS group therefore decided to present options .
for implementing the recommended management actions.

2. Recommendation
a. Policy
It is recommended that OSD issue an immediate policy statement
adopting a strategy to accelerate development of a CALS system. The =
elements of the strategy are: :
® To develop means and incentives for industry to integrate automated
weapon support ability analysis into the CAD/CAE process, as
recommended in Section B above. -
® To adopt interim interfacing and neutral format standards at once, =

followed by the development of more complete standards, as
recommended in Section C above.

® To institute pilot programs in the user community with the objective
of integrating “islands of technology” into segments of a CALS -
system, as recommended in Section D above.

® To establish DoD-wide coordination toward a planned CALS
architecture, based on DoD architecture guidelines and Service
architectural plans. as recommended in Section E above.

b. Options for Implementation
Each of the following paragraphs outlines one approach to managing the
implementation of a comprehensive CALS program. All participants in the




study agreed that, even with the strong DoD policy commitment described

. above, “business as usual” would not be adequate for this purpose. The

' implementation alternatives each provide a different degree of centralized

control, but they also each offer other advantages and disadvantages which

made them attractive to different segments of the diverse group who
. participated in the CALS study.

1. Lead Service
One option for implementing the CALS strategy is to have each Service
designate a central point for each of the four basic thrusts of the strategy.
Thus each Service could have as many as four separate offices, each
responsible for one element of the strategy. OSD would then designate a lead
Service for each element to effect inter-service co-ordination. OSD oversight

= would be by the customary budget review process.

2. Service Co-ordination Offices
Another option is to have each Service designate a CALS co-ordination
i office responsible for all elements of the strategy within its own Service.
Overall co-ordination would be effected by a joint OSD - Service - Industry
technical advisory group which would meet two or three times a year with the
Service co-ordination offices to exchange information and provide guidance.

[ ] There are two variations of this option:
® [Each Service office would function in a coordinating role only, with
responsibility for integration and Service-centralized planning, but

with limited resources and execution authority.

® Each Service office would provide a true management function, vice
more restrictive program coordination. The CALS program
management office would be given the authority, the responsibility, A
and the resources necessary to ensure program success.

3. DoD Steering Group

PG

v A third option is to establish Service program management offices as :

R recommended in option 2, but provide stronger DoD-wide co-ordination by X
C appointing a DoD Steering Group at the Senior Service level with members 1
X
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from OSD, from each Service, and from other appropriate DoD agencies. This
group would meet regularly and have planning and program approval
authority over the actions taken to implement the CALS strategy. In addition
to co-ordinating the Service programs, this group would be charged with
maintaining regular contact with industry and with other government
agencies.

4. DoD Joint Program Office
Another option is to establish a Joint Program Office with full time staff

and funding authority to implement the strategy. This would integrate the
Service co-ordination offices on a day-to-day basis; with all the responsibilities
cited in options 2 and 3 above, and also provide a continuous vehicle for
interaction with industry.

5. CALS Implementation Office
Still another option is to assign authority and resources for implementing
the strategy to a separate CALS office at OSD level. This would place the
whole co-ordinatin function for DoD in one office.

c. Co-ordination of Service CALS Programs
Early realization of the tremendous potential payoff to DoD of a complete

CALS program is directly related to the extent to which the development of
individual elements of CALS can be co-ordinated and integrated. The options
presented above are in order of increasingly effective integration and
centralized control. The group feels that any co-ordination effort less than the
third option presented above (i.e., establishing CALS management offices in
each Service and appointing a DoD Steering Group with planning and
program approval authority) would be inadequate.

DoD should direct each Service to create a permanent CALS Management
Office as its official focal point for co-ordination of all programs establilshed to
implement the CALS Study recommendations. This office will also serve as
the interface with other government offices. In addition, the Services should
meet at a minimum of four times per year to exchange information on
progress and program activities.
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! Specific objectives of this CALS Management office are to:
(a) Manage the definition, development, and implementation of 2
Service/Agency programs to achieve the objectives of all four thrusts j'?.
of the CALS strategy. X
- (b) Install a discipline in digital logistics support techniques developed
by program offices.

(¢) Provide continuous coordination with other Srvices.

(d) Provide a central point for coordination and interface with industry.

DoD should direct the establishment of these offices at the conclusion of
the present CALS effort, and should schedule the first inter-service meeting in
the summer of 1985. These meetings should include representatives from
industry, the National Bureau of Standards and other government agencies.

It is also recommended that a permanent DoD/Industry CALS executive A
coordination committee be established. This organization would meet as :
frequently as needed to provide overall direction for the activities of the
Services’ coordination offices. Industry representatives should actively
i participate with DoD in defining a CALS program structure that best satisfies

their common objectives. Industry representatives should also be involved in
an ongoing dialogue with Service CALS management offices about current

and future activities. The CALS steering committee should be established at -
- the conclusion of the present CALS effort and the first meeting scheduled for
B mid summer 1985.
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Appendix B
OVERVIEW OF ONGOING SERVICE PROGRAMS IN AUTOMATED TECHNICAL
INFORMATION SYSTEMS (ATIS)

1. Summary of ATIS Programs/Projects
a. Status of Army ATI Programs

The Technical Information Management System (TIMS) program by
AMC is a major Army ATI integration effort. It is a proposal to automate and
store (in a readily retrievable form) technical information relating to training,
maintenance, operations and configuration management for Army weapon
systems by using the latest proven commercial technology. The TIMS effort
will be supported by a number of independent ATI projects that will focus on
the CAD/CAM interface with engineering drawings, digital storage and
retrieval of engineering data, a technical data/configuration management
system, redesign of both the provisioning master record (PMR) and internal
processing of the logistics support analysis record (LSAR), publication
automation, and electronic information delivery.

The following are brief summaries of some of the above Army initiatives
in the ATI area:

Digital Storage and Retrieval of Engin:ering Data (DSREDS) is an
ongoing joint Army/Air Force effort, the Air Force counterpart being
designated the Engineering Data Computer Assisted Retrieval System
(EDCARS). Another similar project, the Data Requirements Management
Information System (DARMIS) is designed to automate the retrieval of
technical data requirements tailored to specific contractual needs.

Since TIMS must provide an interface with the supply, logistics,
maintenance and procurement functional processes, a redesign of both the
PMR and LSAR processing is underway to provide required ATI support to the
Direct Support Unit Standard Supply System (DS4), the Standard Army
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Maintenance System (SAMS) and the Commodity Command Standard
System (CCSS).

Integration/management of all ATI within the TIMS program context
will be accomplished by a Technical Data/Configuration Management System
(TD/CMS), which will directly interface with automatic publication systems
such as the Automated Printing and Publication System (APPS), the
Automated Technical Manual System (ATMS), and UPDATE which is a new
publishing process that can produce high-speed revisions in a throw-away

format. It is anticipated that the inputs of the tri-Service effort on Technical

Manuals Specifications and Standards (TMSS) can be incorporated into these

automated publication projects. _
The ability to deliver electronic information will proceed from the basic @

Electronic Information Display System (EIDS) that will provide a self-paced,

total job training package, refresher training, individualized or on-the-job

training to all soliders to the Militarized Electronic Information Delivery
System (MEIDS), and to the Logistics Electronic Information Delivery System 2
(LEIDS). MEIDS, being developed for the maintenance community, will -1
deliver technical documentation to combat, combat support and combat

service support units; while LEIDS, in parallel development for the remainder
of the logistics community, is being configured to accomplish logistic type
functions such as requisition and inventory in both tactical and non-tactical
locations. MEIDS and LEIDS will be mutually compatible with EIDS and
their development will parallel EIDS in order to minimize development and

R

engineering lists.

The last area of the Army’s ATI effort directs new technology and -
strategies to the problem of delivering technical information to the
maintainer, whether in the field or in garrison, in ways that will facilitate its
usage. The Personal Electronic Aid for Maintenance (PEAM) is a joint
Army/Navy project for the development of a “job aid” which would improve
the productivity of the organizational level maintenance technician by o
enhancing the quality management and delivery of required technical ‘
information. The Navy’s designation for PEAM is the Automatic o
Maintenance Information System (AMIS). Another developmental effort in
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this same area is the Artificial Intelligence-Based Maintenance Trainer
(AIMT).

b. Status of Navy ATI Programs

The Navy is proceeding with programs that will provide for definition,

acquisition and generation, and distribution of automated technical
information (ATI).

Under the ATI System Architecture project, a baseline study of the Navy
technical information environment is planned to identify and analyze problem
areas and deficiencies, and to determine ATI requirements. Current and

emerging ATI technologies are to be assessed to develop concepts and

L " technical approaches to resolve the identified problem areas and correct

deficiencies. A top down architectural design will then be developed for a

FE Navy-wide ATI system which is capable of supporting a wide variety of ashore
- and afloat units.

i The impact on the defined ATIS architecture of on-going Naval programs

in configuration control, such as the Ships Technical Publications System

(STEPS) and the Naval Engineering Drawings Digital Automated Repository

- System (NEDDARS), which provide the references and/or technical

publications pertaining to ships, systems or equipment and their related

F engineering drawings to the active fleet, shore support activities and

shipyards, will be investigated and integrated within the ATIS design

N architecture.

" A demand printing system, designated the Navy Automated Publishing
o System (NAPS), is to be established at the Naval Publications and Forms -
] Center for test and evaluation. In conjunction with the NAPS program, a =
5 prototype operation for an automated electronic composition system, the Navy 3
N Technical Information Presentation System (NTIPS), will be established. R
. Similarly, a management information system (MIS) will be developed by the -»J
‘ Navy Publications & Printing Division Office that will be integrated with the -.3‘
printing resources of NAPS. o
k Some of the networking problems of ATIS are being addressed by the _.‘1
Navy in its Configuration Status Accounting System (CSAS), which supports 5
l; maintenance planning by utilizing the more accurate configuration ::Z':::
R
]




accounting system contained in the weapon system file (WSF) of the
Shipboard Nontactical Automated Processing System (SNAPS). Another

Navy thrust in this area is the Repairable Assets Management System o
(RAMS). This is an implementation of LOGMARS to upgrade the repairable
assets process through increased electronic interfaces, with feedback to the -

Navy’s Maintenance and Material Management System (3M) for automation
of repairables transaction and status accounting. In order to alleviate the
shortage of telecommunication facilities available at stock point locations
within the network area, the Stock Point/Local Area Network (SP/LAN)
program will develop the local area networking architectual plan and install a
prototype state of the art system at the Naval Supply Center, Oakland,
California for test and evaluation.

T vl-rﬁr Nats " =
: - P

The broad networking aspects of ATIS are being examined through the
Logistics System Information Network (LOGNET) program. This effort will
procure and install test bed equipment in specific Naval organizational

..._wv,v,“,.
LN

: activities for selected applications, to develop, t2st, and evaluate a Navy-wide
i information network concept for on-line access to the broad range of logistic
data bases required to support fleet and shore supply and maintenance
operations.

To date, a network integration program needed for the development of the
large distributed data base management system envisioned by the ATIS
architecture has not been defined.

‘A

w1

The Navy has designated a Program Manager for the automation of -
technical information. PML-550 is the Program Manager designation I~
assigned to the Naval Supply Systems Command. A full system test of the
automation of TI to replace paper technical manuals is scheduled for FY-85.
Specifically, side-by-side paper vs. automated system tests are planned for the
F-14A at NAS Miramar and the AN/SPA-25D Radar repeater at San Diego.
Program plans for the automation of drawing repositories and a print-on
demand system also will be developed in 1985. E‘-

c. Status of Air Force AT Programs
The Air Force goal in programs/projects for the automation of technical

information is to move the Air Force to a point where it has the capability to




1-

.4
=
08
accept, store, and retrieve technical information (TI) and graphics in digital )
form. TI is defined as CAD, CAM, CAE data, engineering drawings and =
specifications, and technical orders.
Following are the Air Force programs/projects related to the indicated B
areas of effort: _,_1
1. Automated Technical Order/Technical Data =

2. Technical Information Display Devices -

3. Tailored Technical Order .
4. Coded Maintenance Data =
5. Integrated Technical Order/Technical Data/Diagnostics =
5. Architecture Strategy. 1
Area One effort is being accomplished by two key programs. The first, the e
Automated Technical Order System (ATOS), is an AFLC program that is _:
designed to automate the production of technical orders from information in a =
digital format. The second, the Engineering Drawing Computer-Aided %
Retrieval System (EDCARS), is also an AFLC program being developed 3
jointly with the Army’s Digital Storage and Retrieval Engineering Data 5

System (DSREDS) program to store and provide engineering drawings in a
digital form. With the successful completion of the ATOS and EDCARS
programs, the Air Force will have attained the capability to handle and store
technical information in digital form. Parallel efforts have been undertaken
by AFFDL to utilize ATOS/EDCARS capability for acquisition and storage of
three dimensional CAD/CAM product definition data for eventual
incorporation in the Integrated Design Support System (IDSS) being
developed for the Bl program. The AFML will also benefit from the
ATOS/EDCARS program through the integrated computer aided
manufacturing (ICAM) program.

In Area Two, Technical Information Display Devices, efforts are focused
on the transfer of data from paper to the electronic display medium for
flightline use. AFHRL is developing the equipment that will permit the
technician to interface with equipment on board the aircraft, and/or at the
maintenance workstation, and provide for more efficient performance of
maintenance tasks. As part of the Integrated Maintenance Information
System (IMIS), AFHRL is developing technical data



storage/displays/computers that will provide the technician with an interface
to technical orders, integrated diagnostics maintenance management data
and his own progressive training program.

While Area Two looks at how.to display technical information, the
programs in Area Three look at how the displayed information can best be
provided to allow the maintainer to perform his task. The projected use of less
specialized technicians with varying skill levels performing an increasing
range of maintenance tasks requires variation in the technical content of the
maintenance data. The Tailored Technical Order program, also being
pursued by the AFHRL, will develop a interactive set of instructions which
will allow a senior technician to proceed rapidly, while a less experienced
technician could request basic steps or more detail when necessary. Inputs
into this program will be from the ATOS and the Generic Integrated
Maintenance Diagnostics (GIMADS) progran.

Less specialized technicians using a wider range of technical orders
impose a requirement that the coding, numbering, and structuring of
technical data be consistent. Area Four programs, using the Maintenance
Integrated Data Access System (MIDAS), will provide for digital cross
referencing of work unit codes, technical orders, and engineering drawings
across the functional areas of aircraft, missile, space and support systems.
This will allow technicians to readily transition from one weapon system to
another or between functional areas.

Area Five will consolidate the efforts of Areas One, Three and Four under
AFLC’s Equipment Maintenance Information System (AFEMMIS) project.
AFEMMIS architecture will combine the Core Automated Maintenance
System (CAMS) and the Equipment Maintenance Data Base at the unit level
with the diagnostic information gathered by the Generic Integrated
Maintenance Diagnostics (GIMADS) program. GIMADS integrates the built-
in test/fault isolation test systems data, automatic test equipment data,
technical order data, and on-board weapon system maintenance data for
higher utilization of weapon system assets. Successful accomplishment of this
area will improve the Air Forces’ ability to help weapon systems be combat
ready in peace, and to sustain them in war.
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' The architectual strategy for implementing the Air Force ATI program —‘:
efforts will be provided for in Area Six. A layered architecture will be
developed that will include the Air Force Information Management System \.j
(AFIMS) architecture developed by AF/SI and the Logistics Information Ry
Management System (LIMSS) architecture developed by AF/LEY. The —.1
AFMIS architecture will provide the logical framework for defining 4
information system policies, standards, and guidelines for development of B
integrated information processing and transfer technologies. The LIMSS _.J
program will define logistic system architecture standards and a C3 _
infrastructure that will allow logistic applications to multiple users which are
network compatible. 4

d. Status of DLA ATI Programs —_‘j
Acquisition is underway for interim automated storage and retrieval S:Zj
equipment to fully automate technical data drawing repositories for Aperture l::‘:f
Cards at four centers. This program includes follow-up planning for the l:..\_j
capability to accept and distribute digital drawing data. :‘l

A study is planned to assess the need for enhanced item intelligence of
data contained in the Defense Logistics Services Center (DLSC) Defense
Integrated Data System (DIDS) Inventory for preliminary design support.
There is also a planned modernization of the existing Parts Control
Automated Support System (PCASS) supporting the DoD Spare Parts
Program (DoDI 4120.19).
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2. Tabulation of ATI Programs/Projects
Service and DLA ATI efforts have been summarized in Figure B-1 as a

number of selected common ATI “user” activities viz. parts manufacture,
maintenance systems, automated technical information systems and other
functional users. All of these "user” activities are present to some degree in
the ATI programs/projects in being within all three Services. The
degree/specific areas in which this is being accomplished across the Services
can be seen in Table B-1 through B-5 which catalogues the programs/projects
that relate ATI “user” activities to common generic elements within a “user”
activity. Table B-6 presents the ATI activity within DLA.
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Table B-1. AUTOMATED TECHNICAL INFORMATION (ATI) SYSTEM

ACTIVITIES
ELEMENTS ARMY NAVY AIR FORCE
Guidance Program TImMS' NTIPP1
TMMP1
Tech. info. System TImMS3 NTIPS2 ATOS2
MARDIS' nos'
Automated Printing/Publishing | APPS3 NAPS2 PIPPS3
System TIPPS?
TPAS'
Technical Manual Publishing UPDATE! STEPS!
System ATMS3
Engineering Drawings on DSREDS3 NEDDSARS3 (M
Aperture Cards
Digitized Aperture Cards DSREDS3 EDMICS!
Digitized Engineering Drawings | DSREDS3 EDMICS! EDCARS2
Technical Manual Specifications | TMSS? ™SS TMSS!
M-SPECS! TTONTO2
Information Delivery Systems EIDS2 NAVIS!
MEIDS2
LEIDS2
Information Management TIMS3 ZOG/VINSON! AFIMS3
(i.e., T1) Systems TAC! SNAPS! ASIMS?
GIDEP/AGED!
ccss'
Architecture Logistics2 ATI2 AFIMS!
Limss2
ATl Integration?
Note: (?) In existence or planned but project/program acronym unknown.

10n-going Project/Program.

3Anticipated Project/Program.

2project/Program in Log R&D Program Plan.
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TABLE B-2. MAINTENANCE SYSTEM ACTIVITIES

ELEMENTS NAVY AIR FORCE
Maintenance Information RAMS2 MMICS!
Management Systems m1 AFEMMIS3
Coded Marking for LOGMARS! MIDAS?
Maintenance (FEEDER3)
Automated Maintenance AMS (C-5)!
Systems CDS (F-16)1
CMS3
CAMS3
EMDB2
GPAMS3
Configurational Status CCss! TD/CMS! .
CSAS2 »~
SNAPS?
Maintenance Aiding PEAM2 AMIS2 (M2
Devices PIXIE! PIXIEY PIXIE?
NOMAD! (F/L Device)?
VIMAD! (A/C Device)? S
(Shop Device)? .
Maintenance Training AIMT2 NOMAD(TICCIT)?
Devices
Diagnostic Systems ROLAIDS3 EDS?
LOGMOD/FIND1 GIMADS/CITS! -
Test and/or Repair ISITE?! ISITE! ISITE! s
Systems/Equipment ROLAIDS3 CATY g
STARS! -
SEASTARSL s K
Maintenance information CCSSt iMIs3 ’}
System AFIMMSS3 ™o
MODAS! R
Note: (?) In existence or planned but project/program acronym unknown. K
10n-going Project/Program. -

2Project/Program in Log R&D Program Plan.

ARy W

3Anticipated Project/Program. -
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Table B-3. PARTS MMANUFACTURE ACTIVITIES

ELEMENTS ARMY

NAVY

AIR FORCE

Digitizing Protocol

IGES!

APT!
IDEF!

'F CAE

CAEDOS3

ICASE3

CAD

MANTEC!
IDAS!
IDSS?2
1CAD1
MLCAD3

ICAM!
NBS-AMRF1
AFIMMSS3

E CAPP

ICAM1

10n-going Project/Program.
2Project/Program in Log R&D Program Plan.

3Anticipated Project/Program.
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Table B-4. COMMUNICATION ACTIVITIES

ELEMENTS ARMY NAVY AIR FORCE
WAN AUTODIN I AUTODIN/DDN!
(DDNII)3
ASIMS/OPNET3
ALADIN3
LAN (Logistics) SPLICE! DDN/LOGNET2
LDC!
LOGNET2
SP/LAN2
LAN (Test and Repair) SEASTARS!
LAN/WAN/(Test and Repair) SEASTARS!
Gateway Processing 1GPS3

10n-going Project/Program.

2project/Program in Log R&D Program Plan.

3Anticipated Project/Program.

Table B-5. OTHER FUNCTIONAL USER ACTIVITIES

ELEMENTS ARMY NAVY AIR FORCE
Management Systems DARMIS3 | ZOG/VINSON! AFLOULFSMS3*
CCsst LIMSS2
(LOG C31)3

*Includes:SCDS, RDB, WSMIS, ETADS, PMIS, CDMS.

10n-going Project/Program.

2project/Program in Log R&D Program Plan.

3Anticipated Project/Program.




Table B-6. DEFENSE LOGISTICS AGENCY ATI ACTIVITIES

SIMILAR
SERVICE EFFORTS
ELEMENTS DLA ARMY NAVY AIR FORCE
Engineering Drawings on EDASRES! DSREDS3 | NEDDSARS3 ((?)
Apperature Cards
Digitized Aperture Cards EDASRES3 DSREDS3 | EDMICS?
Digitized Engineering EDASRES3 DSREDS3 | DSREDS3 EDCARS?
Drawings
Parts Control PCASS? CCsS!t SPCC1
ICP/OAS!
Design Support/Parts DIDS! LEIDS2 LOGMARS1 1DSS!?
ID/Logistics MEIDS2 MIDAS?2
CCsst

Note: {?)In existence or pianned but project/program acronym unknown.

10n-going Project/Program.

2project/Program in Log R&D Program Plan.

3Anticipated Project/Program.




The Service and DLA programs/projects reported in the above tables for
the “user” activities are reported as acronyms (defined in the Glossary) and

have been annotated by a superscript as an ongoing project, a Log R&D
program, or as an anticipated ATI effort.

3. Service and DLA Roadmaps and Schedules
Service efforts to accelerate the transition from paper to electronic

systems through their Log R&D programs are presented (where available) as
a program scenario, a roadmap, an implementation schedule and a program
element identification.

a. Army ATI Scenario

The Army’s goal is to establish an interconnected automated system to
manage technical information from source to user. It is an attempt to
automate and store in a form readily retrievable (and yet to be determined) all
technical information relating to training, maintenance, operations, and
configuration management for Army weapons systems by using the latest
proven commercial technology.

A review of Mission Area Analyses (MAA) has revealed the existence of
technical information management deficiencies in the combat service support
(CSS), communications, command and control (C2), and special operations
areas.

Current Army maintenance organizations must repair a bewildering
variety of equipment. As more complex systems are fielded, the problem
becomes increasingly more difficult. A typical weapon system in the 1980s
has a documentation burden of at least four times that of a system fielded in
the 1940s (~9K vs. 36K of documentation). Clearly, the present system of
using hard copy technical manuals is unsatisfactory due to the number of
changes, the difficulty of updating them, and the overriding fact that most
soldiers lack the reading level skill to utilize the manuals; average reading
grade levels are at about 8th grade, whereas the average manual’s reading
grade level spans an interval from 10th to 12th grade.

Over the past 7 years the Army has made a deliberate attempt to bring
together technical manual (TM) development and training. The goal was to
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provide a cost effective program for maintenance and operation of new =
systems by providing a TM that would support training as well as
performance. Data indicate that while this approach supports training, the
large volume of pages it generates, along with the preparation time required,
is not cost-effective. Some reduction in volume is possible through early _
involvement by trainers in adjusting the level of detail actually required and n
the proper formats for TM data presentation. Cost and time improvements
can be made by improvements in the Integrated Logistic Support (ILS)
process. In the long run it would appear that information technology which
uses the media transfer appeal of TV and video gaming would be a promising T
avenue of approach; this is one approach being investigated in PEAM.

ASSUMED* ARMY ATI PROGRAM ELEMENT IDENTIFICATION _
PROGRAM PENO. | PROJECT NO. | TASKNO. x
System Architecture:
Logistic System 62719 AT40 co -
62746 A094 QO &YO ‘
63313 D087 03
Technical Base R&D: :::'
EIDS/MEIDS 62746 A094 .
information Delivery Systems: -
EIDS 63723 D335 1 -
MEIDS 63723 D335 2 ’
LEIDS 63723 D335 3
DSREDS
Electronic Maintenance Aid Devices: i
PEAM/AIMT 63744 .
Automated Publications: "
APPS 65803 731
65803 761
Distribution:
Network Analysis 65803 720
65803 728 -
*From Log R&D Program Plan, 1983 RD-5 Exhibit. )
2
:_.!
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b. Navy ATI Scenario
The Navy’s objective is to accelerate the transition to electronic TI

systems, reducing the cost of TI generation, data entry, reproduction and
distribution while controlling ATI system proliferation. This approach should
enhance the Navy’s readiness through increased availability of current and
accurate TI. The Navy feels that this can be accomplished by implementing
ATI systems that provide for every aspect of the Naval weapons systems
acquisition cycle (i.e., requirements definition, system design, manufacture
deploymerit, operational support and configuration management). In
addition, an integrated logistic TI system must provide support to the design
and manufacturing phases of the acquisition cycle.

Functional subsystems already exist within the Navy that cover each
phase of the acquistion cycle. These need to be integrated by consolidating
their current or developing electronic data bases into a large distributed data
base via dedicated network communication/distribution facilities, so that
needed data can be accessed at the level of need by authorized control.

B-17
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NAVY ATI PROGRAM ELEMENT IDENTIFICATION*

EEMNE NI A L AR SR M A A oA MRS ME AL A 2 Pt ares

MCal A G Ahe Aol s ki RS el S ek Sty e - A §

PROGRAM

PE NO.

PROJECT NO.

TASK NO.

ATl Architecture:
ATl Architecture
Configuration Management

Mastering/Reproduction:
(NTIPS)

NAPS

63727
63727
62760

W 1032-PN
T-1805

Distribution:
CSAS
RAMS
SP/LAN
LOGNET
Network integration

62760
63727

T-1806

*From Log R&D Program Plan, Navy, and NSIA Presentations.
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c. Air Force ATI Scenario

The end goal/objective of Air Force programs and projects for automation
of technical information is to move the Air Force to the point where it has the
capability to accept, store, and retrieve technical information (TI) and
graphics in digital form. Technical information is defined as CAD, CAM, CAE
data, technical drawings and specifications, and technical orders.

The following are current programs/projects related to the areas of
automation of technical information by the Air Force:

(1) The Automated Technical Order System (ATOS) is designed to accept

and store the technical order (TO) information from the contractor in a

digital form on nine track magnetic tape. This is then used to print the

technical orders on paper. A prototype digital TO installation has been
tested at Ogden ALC for F-16 technical orders. Having proven successful,
the system will be expanded to include the remaining Air Logistic

Centers (ALCs). The system of distributing the TO to users in digital

format is being planned by the Technical Repair Center/Technical Order

Distribution (TRC/TOD) Group.

The Engineering Drawing Computer Aided Retrieval System
(EDCARS) is designed to accept and store engineering drawings in digital
form. It is being developed jointly with the Army’s Digital Storage and
Retrieval Engineering Data System (DSREDS) program. This will
eventually be integrated with the ATOS system into a 3-D CAD/CAM
capability for digital data management in the Integrated Design Support
System (IDSS).

With the successful completion of the ATOS and EDCARS programs,
the Air Force will have obtained the capability to accept and store
technical information in digital form.

(2) Equipment will be developed for use by the technician on the flight

line which interfaces with on-board aircraft equipment to allow the

technician to do maintenance tasks more efficiently. An interface
between these display devices and a mass storage unit will integrate

ATOS into the maintenance process.

(3) A Tailored Technical Order (TTO) is an interactive set of

instructions, which will allow for variation of the technical content of
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maintenance data from individual to individual. This is necessary
because the Air Force is moving toward an era of less specialized
technicians with varying skill levels. The TTO will allow a senior
technician to proceed with maintenance tasks with only basic data, while
a less experienced technician could request additional details as
necessary. The main source of information is ATOS, which will be
integrated with diagnostic capabilities and presented by technical
information display devices.

(4) The Maintenance Information Data Access System (MIDAS) is a
structured reference system based on Air Transport Association Standard
100, which provides a functional correlation between work unit codes,
technical orders, and engineering drawings. This is necessary to
minimize confusion when less specialized technicians are being required
to use a wider range of technical orders in performance of maintenance
tasks. Cross referencing of the work unit codes, technical orders, and
drawings will correlate the information by functional areas, and assist
personnel to transition across weapon systems.

(5) The Generic Integrated Maintenance Diagnostics System (GIMADS)
is a program to integrate diagnostics, built-in-test (BIT) functions, and
technical orders so that the Air Force can improve fault isolation on
equipment during maintenance. GIMADS interfaces with ATOS, TTO,
EDCARS, and MIDAS to allow for higher utilization of weapon system
assets.

(6) The architectural strategy for implementing ATI will provide a
structured approach to ensure that the ATI system evolves in a coherent
and cohesive manner. A layered architecture is being pursued that
includes the Air Force Information Management System (AFIMS) and the
Logistics Information Management Support System (LIMSS)
architecture.

AFIMS will provide a logical framework for defining information
system policies, standards, and guidelines for development of integrated
information processing and transfer technologies. AFIMS architecture is
based on the open system interconnection reference model which provides
increased vendor independence, interoperability and user access to a
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wider range of authorized resources. Internetworking of information
systems will be supported by DDN and Air Force LANS.

The LIMSS program will define logistic systems architecture
standards and a logistics C3 infrastructure that will be fully compatible
with multiple user networks. Once the architecture has been articulated,
the ATI system design will be integrated to achieve the desired state of
information flow.

Other system efforts include: The Integrated Computer Aided
Manufacturing (ICAM) program, which will focus on sheet metal
manufactdring work for aircraft, and the Integrated Maintenance
Information System (IMIS) which will develop the capability of a
maintenance technician to interface with a weapon system at the job site.
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F AIR FORCE ATI AREAS--ROADMAP FLOW/DEPENDENCY
r ARCHITECTURE F
STRATEGY
g ]
AREA S AREA 1 3
INTEGRATED TECHNICAL AUTOMATED TECHNICAL
(- ORDER/TECHNICAL < [ ORDER/TECHNICAL
o DATA/DIAGNOSTICS DATA
: AREA 2 AREA 3 AREAS
TECHNICAL TAILORED TECHNICAL MIDAS CODED
INFORMATION i ORDER FOR DECREASED > MAINTENANCE =~
- DISPLAY DEVICES TECHNICAL SPECIALIZATION DATA :.::
- <
x:_
.1
AIR FORCE ATIS ROADMAP AREAS: h
(1) Automated Technical Order/Technical Data A
(2) Technical Information Display Devices e
(3) Tailored Technical Order for Decreased Technical Specialization . j".
) (4) MIDAS Coded Maintenance Data -
(5) Integrated Technical Order/Technical Data/Diagnostics -
(6) Architecture Strategy -
Y, e
2 N
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AIR FORCE ATI PROGRAM ELEMENT IDENTIFICATION*

- PROGRAM PE NO. PROJECT NO. | TASKNO.

Architecture Strateqy: -3
Info. System Architecture o
LIMSS Architecture 64740 2983
ATl Integration
DDN DoD Funds T
LAN DoD Funds C
Automated Tech. Order/Tech. Data: ;]
ATOS ALC Funds o)
EDCARS ALC Funds Cod
CAD/CAPP/CAM intro. 62205 ]
63106 2940 s
Data Base Study/Specif. Dt
Tech. Info. Display Devices: |
Flight Line Device R&D 62205 1710 .
63751 23€2
Aircraft Device R&D 62205 1710
63751 2362 S
Mass Storage o
Tailored Tech. Orders for Decreased - ]
Technical Specialization:
TT0 63751 2362 .
ATl Trial _:
Evolutionary Changes X
MIDAS Coded Maintenance Data: "
Handbook Specifications O&MN Funds :;
Cross References O&MN Funds o
Integrated Tech. Orders/Tech. e
Data/Diagnostics: X
Text/Graphics Data Storage H
"{* ¥ Cross Reference Compendium v
Skill Level Data Retrieval 62205 1710
GIMADS 64708 Tl
“Qther” Identified Elements: .
- 1DSS 63106 2940
- MLCAD 62205 ]
o 63106 2940 ;-I;'J
IMIS 63106 2950 -]
. UDBAL 63106 2744 e
PIPPS 65872 3008

*From Log R&D Program Plan, AF Presentations 1983 RD-5 Exhibit.
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d. DLA ATI Scenario

The goal of DLA programs for automation of technical information is to
acquire the capability to receive, store and distribute technical information
and graphics in digital form. Such information is generated from CAD, CAM,
and CAE technology, including technical drawings, standards and
specifications.

The following existing programs are considered the most viable for
enhancement in support of the ongoing Service/Agency and Industry ATI
programs.

The Engineering Drawing Automated Storage and Retrieval Systems
(EDASRES) will be implemented at four DLA technical data repositories to
store engineering drawings received in aperture cards or paper from the
Services/Agencies and Industry. Paper drawings are currently filmed and
mounted on 35 mm aperture cards for storage. The evolution toward
digitization using EDASRES will occur through a phased transition. The first
phase will require DLA to fully automate retrieval and reproduction of
existing aperture cards and paper drawings. The second phase will provide a
capability for accepting digital drawings and data from the Services/Agencies.
The existing stored aperture cards will only be scanned and digitized as
needed.

The Defense Logistics Services Center (DLSC) Federal Catalog System
provides a common language that allows the Military Services and
Government Agencies and their respective contractors to search DLSC files by
reference/part number for the current Stock Numbers or National Item
Identification Number for the applicable referent/part numbers and related
management data. Currently, a major portion of DLSC’s resources are
applied toward the operation of the Defense Integrated Data System (DIDS).
DIDS represents the culmination of over twenty years of evolutionary growth
of the Federal Catalog Program and its amalgamation with other programs of
the Department of Defense. This data bank consolidates a major portion of the
information common to logistics systems of the Military Services, civil
agencies, and friendly governments in a single file. There are some 5 million
items contained in the cataloging program with some 140 primary
government logistics users of item intelligence and over 55,000 industry
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suppliers registered. Under the CALS umbrella it is envisioned that DLSC’s
logistics data contained in the Federal Catalog Program can be utilized and
enhanced to improve characterization of existing product definition for

tji preliminary design support.
The DOD Parts Control Program (PCP) is intended to conserve resources
F and to reduce life cycle costs through improved equipment reliability by: (a)

reducing the variety of parts entering the supply system; (b) promoting the
['T_ application of established or multi-use items of known performance; (c)
applying techniques to assist in the identification and selection of parts that
[ will enhance inter- and intradepartmental system commonality,
- interchangeability, reliability, maintainability, and standardization. The
existing DLA Parts Control Automated Support System (PCASS) presently
L supports the PCP in preliminary design requirements.
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3. Summary of Service ATI Demonstrations
Potential demonstrations of ATI elements as derived from

program/project descriptions and/or presentations and funding documents are
summarized for the Services.

POTENTIAL DEMONSTRATION™ OF ATI ELEMENTS

REFERENCE
SOURCE ARMY NAVY AIR FORCE
Log R&D PEAM NIPS MAINT. AIDS (3)
Program Plan EIDS (8) NAPS (4) DISTR. ARCH.
SP/LAN UDBAL (3)
LOGNET IDSS -
MLCAD we
Service TIAC ATIS ARCH. ATOS
Presentations, GIDEP/AGED ZOG/VINSON EDCARS
RD-5 Exhibits APPS CSAS (3) IMIS (3)
NSIA Info. UPDATE RAMS (8) LIMSS
NEDDARS (3) PIPPS -q
Note: *Includes Pilots, Prototypes, Test Beds, Advance Develop. Items and
Demonstrations. {N) indicates number of demonstrations possible if
more than one. -
[ ]
2
_‘..-
B-30 -




R S S S

LA Sl A et S S A S 3

i A S AN S Te W WA T R PN

Appendix C
SUBGROUP RECOMMENDATIONS

LAY
ot

w

DA SRR
s p b AN e o

AN

-t

o

e
‘\,-‘
LIRS

L‘I'.lh‘- L,




p' Wt e T At et e e R - o W " : T Rt |

)

Appendix C
SUBGROUP RECOMMENDATIONS

This appendix presents the actions proposed by each subgroup as necessary
to solve the issues and problems identified in Chapter III. Each subgroup was
asked to consider three categories of recommended actions: (1) management
‘actions regarding policy and organizational issues, (2) proposed pilot

-
o programs aimed at proving out elements of a CALS system in the user
. environment, and (3) proposed programs to demonstrate specific technology
- developments of interest to CALS.
N The following summaries are presented by suberoup and are extracted
b from the individual subgroup reports presented in Volumes II, III, IV and V of
v-4
this report. 0
»
r. !
v
A. POLICY AND LEGAL CONSTRAINTS SUBGROUP RECOMMENDATIONS . _'
1. General Policy Recommendations ﬁ
a. DoD policy should establish digital data transfer as the preferred ':fi
method for acquiring engineering drawings, technical manuals, and \",1:4
other weapon system acquisition support data. o
b. DoD should require the use of existing and emerging industry *
standards (such as IGES, SGML, GKS, VDI, VDM, PHIGS and ™
NAPLPS) for accomplishing such digital data transfer wherever .
possible. o
c. DoD policy to actively promote development of digital data systems ..1
should be strengthened through revision of DoD Instruction 5000.19 .,:‘3
policy for management and control of information requirements. ]
d. A joint industry/government team should be tasked to prepare a ‘
CALS standard. "]
b
2
NS
C-1 .;-:3
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e. CALS policy should encourage pilot program demonstrations during
IR&D/CR&D technology development.

f. CALS policy should recognize the acceptance of alternate delivery
media.

2. Standardization Strategy

It is recommended that a Strategic Program Plan be prepared by the
Defense Materiel Specifications and Standards Office (DMSSO) to identify
standardization opportunities and provide a detailed roadmap to develop
standards needed for long range support of CALS initiatives especially in the
areas of data bases, data elements, communications, graphics and textual
standards. The Program Plan for digitized information should identify ways
and means to promote DoD’s participation and support of efforts by voluntary
standards organizations such as American National Standards Institute
(ANSI) and International Standardization Organization (ISO).

3. Top Level Interface Standard

A high level standard for handling the exchange of electronic information
and data such as ANSI's IGES and ANSI's proposed SGML should be
considered for adoption by DoD to enforce future interchangeability and
transportability of digitized information between Services, agencies, and
contractors. Issuesto address are:

1. Integration of various information program requirements and
identification of major data repositories that can manage and
maintain digitized data for each of the Services. This should include
digitized information for ILS support as well as digitized data for
product definition data (CAE/CAD engineering data), manufacturing
data (CAM) and procurement data.

2. Formal validation requirements and facilities for validating
translators (compilers) need to be established to ensure
transportability (interface) of the various data elements and permit
communication between the participants (industry and government
agencies as well as between CAE/CAD/CAM and CALS).

3. The CAD/CAM and CALS standards are subset standards which
relate to top level interface standards for information transmission
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! and access management (graphics and text). The general
relationship of data base standards to the top level standard is
- illustrated below.
n CALS MIL-STD RELATIONSHIP
TOP LEVEL - TRANSMISSION
STD #1 - ACCESS MANAGEMENT
PRODUCT #2 PRODUCT LOGISTIC
DEFINITION FABRICAT N #3 DEFINITION #4
CAE/CAD STD CAMSTD CALS STD
- EXISTING
' LOGISTICSTDs
(MIL-STD-1388-1A
f ETC.)

SPECIFICATIONS

4. CALS Do) MIL-Standard

a. General Discussion
Developing a comprehensive set of standard data element definitions for
commonly used logistics parameters is a major challenge. Many programs
exist or are under development today for automating technical information.
. An output of CALS is the integration of these programs to enhance the
i computer-aided operations. In order to implement efficiently this multi-
weapon system, multi-service concept, standards are needed to define common
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data elements and data requirements in each ILS element ares. Logistics
support analysis (LSA) and the logistics support analysis record (LSAR)
provide a model for the development of a CALS standard defining data
elements and data requirements. MIL-STD-1388-1A identifies the LSA tasks
to be accomplished during weapon system acquisition. LSA documentation
records the results of performing those tasks. Data produced as a part of that
LSA documentation are delivered by the performing activity in accordance
with data element definitions, data item descriptions, and reports contained
in MIL-STD-1388-2A which describes LSAR requirements. Neither standard
specifies how the performing activity should accomplish the LSA tasks, or
which LSAR data the requiring activity should specify to meet weapon
support needs. MIL-STD-1388-2A has also taken the first (albeit incomplete)
step in creating a central data element dictionary supporting the data
requirement of the acquisition logistics and engineering (reliability and
maintainability) communities. It not only supports logistics support analysis,
but also the provisioning technical data requirements of the provisioning
community. To achieve the objectives of a CALS standard applicable to all
ILS disciplines, data elements for other logistic support activities must be
added, i.e., training, technical publications, etc. In order to accomplish this
task, functional specialty groups in the DoD acquisition arena must
participate and cooperate in the development of a single CALS standard.
Task and functional requirements of those individual specialty groups should
continue to be identified by task-oriented standards such as MIL-STD-1388-
1A. Data element definitions, data item descriptions, and report formats
should be consolidated into a single source. A DoD directive (similar to DODD
5000.39, perhaps) or policy statement should require the establishment of a
CALS standard that would act as an index and dictionary for the data
required during logistic development and acquisition phases including post-
production. An evolutionary approach to development of this CALS standard,
beginning with the foundation laid by MIL-STD-1388-2A, will facilitate
progressive application to ongoing (existing) programs, and permit early
application to new weapon system acquisitions.
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; b. Approachto CALS Standard Development
' The approach to the development of a CALS standard must recognize six

basic criteria, that is:

(1) Existing logistic tasks identified in present logistic MIL-STDs (i.e.,
MIL-STD-1388-1A, etc.) and specifications are to be retained.

-

(2) Existing logistic data requirements and DIDs will be reviewed to .j
eliminate present data element duplication and inconsistency. )

(3) The CALS standard will reduce and consolidate the number of

present logistic DIDs. A

(4) The CALS standard will reference current logistic MIL-STDs which rj

should be retained. -'"1

(5) The CALS standard would encourage tailoring for each program 1
& application. s
) (6) The CALS standard would be the primary contract instrument for ’. : .'
- identifying logistic information requirements. s

. 5. Graphics Standard
DoD should consider specifying IGES as the standard for delivery of
engineering drawings and product definition data.

The Naval Sea System Command has issued two policy instructions that
require the use of the Initial Graphics Exchange Specification (IGES) for this
purpose. These policy instructions could be tailored by DoD to provide
graphics standards for all military Services.

(a) The first is NAVSEA Instruction 5230.8, “Transferring Technical

Data Among Navy and Contractors’ CAD/CAM Systems” dated 23
= August 1984. This instruction requires that IGES Version 2.0 be i

used in exchanging product definition data among participating
CAD/CAM systems except for work under the cognizance of the

Deputy Commander for Nuclear Propulsion, NAVSEA 08. The 1
- instruction also requires that: ,j
® IGES Version 2.0 will be invoked in all new contracts involving o

transfer of CAD/CAM technical data to and from NAVSEA. o

® All offices, shore activities and detachments under the command ;
"_’ of COMNAVSEA shall ensure that all solicitations, proposals and *
contracts for new construction, conversion modification,




modernization and overhaul of naval ships, weapons development
and engineering, design services and other new NAVSEA
acquisitions incorporate IGES format whenever technical data are
to be transferred between CAD/CAM systems. (Backfit of existing
acquisitions programs is encouraged where cost effective and
feasible.)

(b) The second policy instruction is NAVSEA Instruction 9085.3, “Policy
for Selected Record Drawings for Ship Acquisitions, ” dated 18
September 1984. This instruction requires that the shipbuilder
deliver, with each ship, a master for each drawing for each ship. The
master drawing shall be in two formats:

- Photo - Lithographic plastic, and

- Digitized Initial Graphics Exchange Specification compatible
format.

The Deputy Commander for Nuclear Propulsion (SEA 08) is also
exempt from this requirement as long as the intent of the instruction
is achieved.

6. Recommended Implementation Policy
a. Development Plan

To begin the implementation process, DoD should issue a policy for
fostering CALS (NAVSEAINST 5230.8, for example). This policy must tie
together on-going and planned DoD logistics support efforts and create an
integrated roadmap for CALS development, demonstration and phased
implementation. In general, what appears to be needed are means to attack
the following problems:

(1) Lack of an agreed-upon conceptual architecture encompassing a DoD-
wide system.

(2) Lack of interfacing rules and/or standards that would allow rapid
intercommunication between diverse systems.

(3) Lack of priority and funding fo: pilot/demonstration programs which
would advance the overall strategy most effectively.
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. b. Recommended CALS Schedule (Refer to Figure [V-1)

CALS implementation should be a progressive process beginning with
specified pilot programs. Pilot programs would demonstrate conceptual
feasibility and could be used to examine and adjust, when necessary, the

. overall implementation strategy. This building block approach would permit
systematic progress reviews and serve to identify system changes needed to
assure reasonable success in subsequent implementation phases. Evaluation
of pilot programs would identify required policy refinements and lead to a
final DoD guidance to all Services.

7. Logistic Support Contract Analysis
ti Logistic support contract requirements imposed on four typical aerospace
programs were analyzed to determine if changes to current contracting
procedures are required to implement a support program in a total electronic
environment. The findings of the contract analysis are summarized as

‘e 9
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- follows:
-
(a) The CDRL DD Form 1423 can be utilized to revise the delivery media 0
= from paper to electronic form. Y
(b) A technique must be established to define customer reviews, Ejli

] controllable audits, and acceptance for computerized data.

0
PRY

(c) Computer dita control methods must be established to control
working data, proposed data, approved data, and archival storage.

.

.
[]
LR

(d) No standard exists which defines electronic transmission media.

L3

Y A
8 .J ;;il s, <,

P (e) The training/publications community must revise current methods to
: develop and conduct support service.

oy

B. ARCHITECTURE SUBGROUP RECOMMENDATIONS
1. Major Concerns ‘;
The recommendations contained in this section represent the major ff‘;
concerns of the architecture subgroup in making CALS a reality. \.-‘
o
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a. Logistics Data Item Consolidation Techniques
A task should be initiated to develop the capability of producing the full

range of logistics data items (DIDs) from the LSAR data base and to
demonstrate the feasibility of data in digital formats normally delivered in
hard-copy DID formats. Specific steps for this task are given in Volume III,
Architectural Subgroup Report. This task should be started as soon as
possible, preferably in 1985, and should be chartered at the DoD level.

b. Outputs of CALS Demonstration Efforts
All CALS demonstration eflorts should result in capabilities that can be

embodied in appropriate standards and data item descriptions for
implementation throughout DoD. Each demonstration effort should result in
drafts of the standards and DIDs that are appropriate to it’s activities.

c. Demonstrate the Digital Delivery of Technical Publications
Technology is available to provide multi-service electronic delivery

formats for technical publications. Integration of publications requirements
with LSAR, provisioning technical documentation and integration of the data
with CAE/CAD should be accomplished to minimize the number of interfaces
and consequent translating techniques that industry and DoD must maintain
for delivery of the data. Development of multi-service electronic delivery
formats will reduce the number of translators and delivery formats required
by both industry and the Service. This activity will also be a precurser for
delivery of publications data via interactive maintenance aids.

d. Development of Configuration Control Strategy for Electronic Da-ta

Systems
CALS should be structured to allow simple tracking of logistic

configuration management data by electronic systems. The development of
engineering and CAD/CAM systems will include methods of controlling and
documenting equipment configuration. CALS must be structured to utilize

this configuration data and be expanded to track and control the configuration
of logistics data and support resources to match these to the operational and
maintenance hardware/software.
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e. Development of Incentives for Both Industry and DoD) to Move Forward
With CALS .

Both industry and DoD (government agencies) need solid reasons for vl
adopting the changes that will be required to take full advantage of CALS. Its
adoption, though doubtlessly very beneficial in the long-run, will be costly,

4 inconvenient and resented by some whose way of doing business will be upset.
Specific considerations and recommendations are given in Volume III, -
Architecture Subgroup Report. :

f. Charter a DoD/Services Group that will be Responsible to Develop and

Implement Common Data Delivery Formats for all Services

To reduce the number (type) of data delivery formats required by the
Services, a DoD/Services Group should be chartered to review their
demonstration projects and implement common data delivery formats for all
Services wherever possible.

In addition, an intra-Service coordination committee should be
established, and a chairman and key personnel appointed to perform the -
following tasks:

® Interact with the other Services, DLA and industry to form an - -

oversight/coordinating committee, and appoint representatives to
that committee.

® Define specific plans to implement the pilot demonstration programs
as they relate to each Service.

® Prepare a CALS data/information flow chart tailored to each
Service’s needs. -~

® Take an inventory of the digital data transfer techniques already in
place.

® Participate in DoD-wide establishment of interfacing standards and
neutral formats to facilitate exchange of digital data.

g. Development of an Education Program to Facilitate Implementation Plans

The DoD/Services and DLA should implement an education program to -
provide people involved in CALS with knowledge of computer systems =

n
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software and standards. Technology is progressing very rapidly in the
computer sciences and must be understood by planners, managers,
implementers and operators to build and keep CALS viable and current with
technology.

h. Assign Responsibility for Continuation of Architecture Development Begun

by Architecture Subgroup Using IDEF Techniques

The overall CALS architecture in the report has only been developed to
the higher function levels. The architecture needs to be further defined to the
levels of detail required by developers and users. The assignment of
responsibility to expand the detail of IDEF diagrams for this purpose is
recommended.

2. Recommended Pilot/Demonstration Programs

a. Digital Delivery of Technical Publications

Objective: Develop and demonstrate a tri-Service capability to
contractually specify and accept delivery of contractor developed
technical publications in a digital format.

b. Interactive Diagnostic and Maintenance Aids

Objective: Demonstrate a capability to design the prime hardware
and maintenance aiding diagnostics as an integrated, interactive
system. Present digital maintenance instructions/diagnostics to the
technician utilizing a user-friendly, portable display. Show the
resulting improvement in maintenance of complex electronic
equipment in the field.

c. Reliability and Maintainability in Computer Aided Design
(RAMCAD) Demonstration

Objective: Demonstrate and document the benefits of integrating
R&M analysis into Computer Aided Engineering and Design
Systems.

d. Interactive LSAR Input

Objective: Develop and demonstrate a capability to input data
automatically to the LSAR. This demonstration will extract data
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from the CAD engineering data base and other automated systems
and load it directly into the LSAR.

Automation of Classic Logistic Data Item

Objective: The demonstration will employ computerized techniques
to prepare a classic logistic data item (i.e. Support Equipment
Recommendation Summary) directly from an LSAR data base in its
presently specified format. This will bridge the gap between near
term and future data acceptance, while at the same time demonstrate
that all duplication of effort between LSAR and the additional data
items that are duplicative, but yet are still required by data users,
can be eliminated.

Computer Aided Specification/RFP Preparation

Objective:  Demonstrate that reliability, maintainability and
supportability equipment design attributes can be developed as part
of a specification’s performance requirements by computer
interaction with, and prompting of, the authors. The specification
would, as part of an RFP, be sufficiently specific that the appropriate
design features would be provided by the designer, taking advantage
of the competitive leverage during the proposal phase.

Integration of Demonstration Projects

Objective: Demonstrate the ability of the above pilot or prototype
systems to interact and communicate so that all logistic functions can
be accomplished with standard operating protocols and procedures.

INFORMATION REQUIREMENTS SUBGROUP RECOMMENDATIONS

Findings/Conclusions

a.

(1)

(2)

(3)

(4)

Contractor’s Perspectives

Although there are differences in the degree of automation currently
achieved within industry, most Primes are moving rapidly toward
automating processes to deliver data to the government.

Industry assessments claim a current capability to deliver digital
data that the Military Services are not prepared to accept.

Automation of information handling will provide for across-the-board
productivity and quality improvements.

Legal and policy issues are minimal and are not considered an
impediment.

C-12




(1)

(2)

(3

(1)

(2)

(3)

4)

(1)

(2)

b. Data Structure

Even though transition to digitized data bases is occuring, the
prevailing mentality of information management remains in the
paper medium.

Information systems need to be data driven rather than organization
or application driven.

Logistics data can be expected to transition from information-
oriented (the “what”) to knowledge-oriented (the “how”) as the
capability of capturing knowledge in the design and manufacturing
data base of a weapons system increases.

c. Universal Numbering System

Recent efforts in information automation have been driven by
functional demands that have evolved into a series of “functional
foxholes” with little cross-feed capability.

User needs at all levels require rapid and effective routes into and out
of data stored in the various data bases.

Because of the investment, existing functional systems will not be
scrapped; hence there is a need for a universal numbering system or
data dictionary to bridge the “foxholes”.

Any universal system developed must preserve the integrity of
existing data and must be user friendly as defined by the functional
user.

d. LSAR Data Interface

While duplication/redundancy exists in all functional areas, the most

significant areas of duplication occur among areas of reliability (MIL-

STD-1529A) maintainability (MIL-STD-470) and support equipment
(MIL-STD-2097) with respect to LSAR data requirements (MIL-STD-
1388-2A).

Automation opportunities center around functionally oriented data
bases that would contain weapon system data and serve as baseline
data.

C-13
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e. Military Standards Relationships

Analysis of data relationships between the 76 MIL-STDs which generate
significant data reporting requirements is an area that needs to be addressed.
Such a study is beyond the scope of the current effort.

2. Recommendations

The recommendations of the Information Requirements Subgroup are
focused in two areas: the elimination of duplicate data requirements and their
attendant military specifications; and the establishment of standardized
informational needs by the Department of Defense. To accomplish these end
results, both short and long term actions are required. It must be stressed
that these actions are not sequential actions, but parallel actions which
require coordination to assure a viable product.

a. Short Term Actions:

(1) Identify the interface between the LSAR and potential standard
neutral formats (e.g., IGES, GKS, and GENCODE). The action
should be based upon IGES 2.1 to be released in December 85. Initial
evaluation should be completed by July 1985 (Army lead).

(2) Representatives of the logistic community should participate in the
design/evolution of the neutral formats to assure that logistic
informational needs are satisfied. This will be an ongoing task that
should be initiated immediately (OSD lead).

(3) Eliminate current data duplication between the LSAR and these
MIL-STDs currently referenced by MIL-STD-1388-2A (e.g., MIL-
STD-1629 (FMECA) and MIL-STD-2073 [preservation and
packaging]). This includes the exploitation of automation
opportunities to streamline the data delivery process. In addition
this action will require the elimination and consolidation of current
military standards. This should not be construed as a thrust to
reorganize functions within the DoD, but to provide a single
recognized vehicle by which to present needed information. This
overall effort will require up to four years to complete. Volume IV,
Report of the Information Requirements Subgroup, contains the

actual actions required, their priority, and proposed completion times
(OSD lead).
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b. Long Term Actions:

(1) Expand the short term action of a(3) above to encompass those MIL-
STDs associated with the referenced standards. This will utilize the
MIL-STD relationship identified in Volume IV. Whereas action a(3)
will minimize the addition of data elements to the LSAR, this action
could result in significant changes to the LSAR data system (OSD
lead).

(2) Establish the standard information needs of the Department of
Defense. This includes establishment of: (a) a universal numbering
(or equivalent) system to maintain an audit trail of information as it
relates to itself and the hardware, (b) a DoD data element dictionary
(or standard of specification) which identifies data nomenclature,
definitions, field length/type, and identifier.

TECHNICAL ISSUES SUBGROUP RECOMMENDATIONS
Findings

The following items summarize the findings of the subgroup:
1. Standards efforts are needed on -

a. Identifying the overall architectural structure for CALS --
especially to allow integrated work to proceed at distributed
locations.

b. Identifying a set of standards for CALS architecture.
c. Adopting (early) a set of interface standards.

d. Reviewing the present FINDER efforts on terms and headings,
which requires more attention and possible redirection.

2. Graphic representation effort requires attention on at least three
levels -

a. Digitizing present 2D drawings.
b. Converting present 2D drawings todigital 3D representation.
c. Fulldigital structuring of 3D models.

3. Action is required relative to projected use of the DDN--especially to
develop -
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a. A time-phased plan that will show the extent and the impact of L
CALS requirements on the DDN and the means of accommodating '
these requirements.

b. A policy that allows contractors early access to the DDN.

c. A recognition of the likely need for contractor--and possible DoD-- r
to use alternate commercial facilities and the means of .
accommodating this need.

2. General Recommendations
The subgroup strongly recommends the following four programsl, which
include demonstration and validation, in the belief that substantial progress
in any of these areas would be a major factor in achieving key CALs _
objectives. -

a. Creating a General Logistic Information Model. This model should
indicate the times and points of logistic interaction with design and
manufacturing in carrying out a generic plan for weapon system
development and support--from the preconcept (or even the
requirement/proposal stage) to product disposition. Consideration
should extend to logistic products, available logistic data, formats,
modes of communication and interaction and a definition of the
logistic features that are desired in the product design. The Logistic
Information Model should be evolved by continual interaction with
the logistics community and should include the dynamic C
characteristics of the logistic process. N
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1See the Technical Issues Subgroup Report, Volume V of the supporting
report series for details on these programs.
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Developing Design Influence Algorithms. These algorithms should

provide definitions and a scale for measuring and prioritizing the
various supportability elements (maintainability, reliability,
testability, human factors and other logistic objectives), both among
themselves and relative to nonlogistic features of the product.
Particularly, these algorithms must be available and be applied
during the early stages of 1) an initial design, 2) an engineering
change, 3) product modernization, or 4) item remanufacture. Any
intent to review a proposed design for its logistic impact after its first
design review will be too late to be effective.

Developing a Logistic Work Station. The logistic work stations will
be expected to support logistic interests in such areas as
maintainability, reliability, testability and human factors (i.e. the
elements of supportability) in the same way that a computer-aided
design (CAD) computer supports the designer in the areas of
aerodynamics, hydrodynamics, structures, hydraulics, electronics
and kinematics (i.e. the elements of performance). The logistic work
station is expected to be capable of manipulating textural, graphic
and numerical data to achieve early influence on design decisions.
Such a work station will have both generic software and its own
specialized logistic software which will, among other things, apply
algorithms for tradeoff analyses and employ complex logistic rules
checking to ensure a supportable design.

Developing a Kernel Logistic System. The kernel logistic system
combines the logistics information model, the design influence
algorithms and the logistics workstation into a basic integrated
system which includes all the needed auxiliaries and peripherals. It
will use the logistic work station and its algorithms with the
necessary logistic data bases (preferred parts; lessons learned during
previous design, manufacturing and support; cost driving modes and
levels; and dictionaries) along with program management
considerations and priorities to achieve an integrated basic
operational logistic system. It must incorporate CALS standards and
be compatible with general CALS requirements and other
interacting processes. It also must be compatible with CALS and
related CAD/CAM systems at both the terminal and the system level
to ensure an adequate design influence and must be interactive on a
real time or a near real time basis. This logistic kernel concept can be
expanded either by replication or by expansion to meet the needs for
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broader interfacing with its design and manufacturing system
counterparts. This program will incorporate the basic elements of
items “a”, “b”, and “¢” above.

3. Technical Issues

This section provides several technical issues (items) along with the
subgroup’s comments. These items require a further critical review to ensure
an adequate assessment.

Item 1. Total Versus Limited Data Needs

Digitizing the total data requirements of DoD and possibly those of its prime

contractors, as seen by its suppliers, would be complex, costly and of marginal

utility -- as well as probably beyond the present state-of-the-art.
Comment Total digital data systems for defense logistics are well off into
the future when they will have greater utility. Adequate attention
should be given to a near term logistic system and its data requirements --
not as an alternate but as an essential element in the evolution of the
total system. Past experience with large systems shows a tendency to
over collect data, overdesign products, underestimate support

—r

Lan g
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requirements, underdevelop CAM and overcontrol the various functions.

This experience calls for better and more detailed analysis of what is
needed to design and support a product.

Item 2. Loss of Proprietary Data Rights

Contractors fear that an integrated CAD/CAE/CAM/CALS data system will

result in loss of their proprietary data rights.
Comment The ten commonly identified separate ILS elements and the
presently separate CAD/CAE/CAM/CALS automation efforts provide a
hierarchical basis for relieving corporate fears over loss of data rights
while setting in motion the development of a strong CALS. Technical
concepts are available that will allow the development of appropriate
CALS access control procedures. The very critical associated CALS data
management architecture needs to be developed, prototyped, and tested.
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Note: Items 1 and 2 discuss the technology for allowing data access but

avoiding unauthorized modification or actual loss of data. The policy %

l-.-

issue of proprietary rights of access to data is addressed separately by the o
Policy and Legal Constraints Subgroup and reported above. ;::.
Item 3. Generic Standards for CALS .
Military standards are slow to develop and difficult to implement. However, -C:..‘:

lack of standards for data interchange poses a serious threat to the evolution

of CALS programs. .
Comment Standards are essential to a successful CALS. In particular,
standards for data interchange between heterogeneous computer systems
--- for example, standards for data formats, communication, and data
bases--are required. 3 v
Many of the required standards are in the early development phase, while
some are more complete. Complete standards should be adopted where n
applicable, standards which are near completion should be pushed, and
preferred practices or interim specifications prepared where standards ;
are lacking. These efforts should be directed through existing standards "3
bodies to increase CALS leverage. The recommended evolution of CALS e
standards, as well as the choice of wide-interest (if not yet universal)
standards, should serve to forecast the future to all prospective CALS
participants. As the demand for CALS-compliant capability increases,
the competitive market will respond with products at reasonable cost.
Standards are an end product. Earlier, they are proposals for

“unification” of protocols, formats and procedures. Many benefits of ..
standards can be achieved by preparing and calling out 1) preferred
practices, 2) prestandards, or 3) interim standards. These documents are ::Z:‘
relatively effective. They also can be developed rapidly and they are less
costly. ;—
Item 4. Specific Standards for CALS ;..
An integrated CALS System must have internal standards, such as standard ‘,ZE:
names, descriptors, and procedures. These should be common across the :"
Department of Defense.
C-19
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Comment A naming standard is underway to develop a list of approved
class words, key words, and modifiers --- in other words, a classification
and coding of data for an orderly dictionary to support the IDS System.
The prestandard terms in current use can be a problem, but many

powerful techniques such as relational data base management schemes
provide at least a partial solution to this problem.

In order for typical military personnel to easily use and understand
the output from automated logistics systems, a good information
dictionary is needed. Such a dictionary should identify symbols, set the
meaning of these symbols, describe the relations between such symbols,
and show the constraints on the use of those symbols.

Currently available dictionaries are inadequate in these basic
concepts and are incomplete in their functions. Recent work in
information modelling theory provides a basis for the design of an
appropriate general information dictionary, but extensive development
effort is needed to produce an appropriate CALS information dictionary.

Note: The customary reticence of commercial enterprise to accept
standards can be turned toward enthusiastic user participation by the
discipline of reporting early and continuously the status of each standard
and by presenting an equally careful statement of its intended use and by
emphasizing the advantages to all that results from its use in CALS work.

Item 5. Design Decision Support

A total information concept is necessary to ensure support of a weapon system
for decades after it has been designed, showing the design assumptions and
decision rationale so that subsequent changes do not reinsert the very
features that were eliminated from consideration during the original design.

Comment Detailed records of design decisions appear to be very desirable

-- especially for the selected design and for the thoroughly analyzed
alternative (rejected) design features. However, annotated log entries on
the selected design and on the more important rejected features may be
adequate if the log provides adequate guidelines for reconstructing the
basis for the original decision.
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Item 6. Embedded Processors and CALS
| Developments in computer-aided technologies make possible the use of

embedded processors as sources of essential logistic data.

Comment The rapid development and expanded use of embedded
processors is a valuable aid to anticipating logistic needs and to
impressing these needs on the conceptual design of a weapon system.
Properly considered, these computers offer a welcome potential for more
complete, more accurate and more timely logistics data gathering,
reduction and use.

Item 7. CALS During Surge
CALS must be more flexible than is suggested by its present strong focus on a

seemingly idealized early attainment of its ambitious technical and
P organizational goals.

. Comment Some logistic -related computer aided technologies were “given
‘ some consideration” during recent surge (limited mobilization) studies.
CALS issues must be strengthened and set forth more convincingly in
order to get more serious consideration during such surge studies. A
proven CALS capability can be a valuable decision-aiding tool during
! future exercises.

Item 8. Digitizing of Drawings

The problems of working with both conventional and a variety of digitized
(CAD) drawings in the same product program suggests the need for large scale
conversion of present drawings to digital format and their accommodation to

other automated requirements.
Comment Current technology and engineering practice defines each part
on an engineering drawing medium that was designed solely for human

e 1 an g

interpretation. Future requirements are for this part definition to be

P

captured electronically for ease of communication, for archival integrity
and for interpretation by computer.

‘ Digital scanning of existing drawings allows the drawing to be

\ electronically stored and transmitted over communication channels and
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reproduced at the other end. Current scanners, data compression
techniques, laser storage systems, and laser printers provide most of the
necessary technical tools required to effectively utilize digitized
drawings.

Present part models are expressed as 2D wireframe, 3D wireframe -
and 3D surface geometric models. Each of these representations is
incomplete in terms of the total information content needed for analysis
or for automated manufacturing planning. Solids models are seen to be
the approach to give the required “completeness” to the product
definition. fif-: 4

CALS must recognize this diversity, accommodate the technological ) 1
trends and plan for the effective utilization of these various forms of data 1
models. New technology developments should be supported and related »~ 1
standards activity encouraged. Validation techniques should be created
to check the integrity of data received by DoD in any of these forms.

Recognizing there will be a variety in the forms for digital .
representation of product model data, the CALS program should - !
encourage the creation of translators to change the part model from one
particular digital form to another form.

In the order of sophistication, completeness and complexity these

forms are:
Digitally Scanned Drawing
2D Wireframe Model
3D Wireframe Model
Surfaced Model
Solids Model

Translators to convert a more sophisticated model to a lesser
sophisticated model will be relatively easy to develop. Far more difficult
is the reverse. However, these translators will be far more valuable to
DoD over the life span of the archive data files because they will enable an

easy transition to new technology process tools for logistics support. !
Example translators might include either 2D or 3D wireframe model
creation from a scanned engineering drawing. !

PRT T N
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3. Future Developments
All of the Subgroup’s fields of interest -- including their related issues --

are candidates for future implementation as artificial intelligence-based or
expert/knowledge-based systems. The lack of needed knowledge or technology
should not delay logistics developments leading toward knowledge-based
systems so long as the possible later transition from data-based to knowledge-

based system operation is given appropriate early attention.

E. DEMONSTRATION PROJECTS SUBCOMMITTEE RECOMMENDATIONS "‘"
1. Pilot Programs : ;::5

a. Findings e
N Industry’s use of CAD, CAM and CAE graphics and design analysis is =
L exploding. Industry is rapidly digitizing their logistics support systems. They =
are creating data bases and establishing company-peculiar protocols for the
creation and storage of data. Industry is also developing numerous systems

N
et
(P S

for the internal storage and handling of logistics data.
h Unfortunately, there are no universal standards nor is the government v

prepared to accept many typés of these data in digital format. Government is n ]
well aware of the problem and is expending significant funds to demonstrate

technical feasibility of specific techniques. The end result of the government

o %t Te Ty R S
- '.l."' ".‘:"__‘_A‘ .

sponsored research is the creation of "islands of technology" which

r demonstrates that government is able to handle specific information in

) specific cases. A listing of the major programs currently being pursued by
t Army, Navy and Air Force are contained in Appendix B. The Services have N
i R&D or development programs to allow receipt of digitized drawings, digitized =
+' tech orders, and digitized provisioning data, and to receive many other forms T
. of digital data. Unfortunately, as of this date, no program exists to do what i
{.; may be called "vertical integration"; that is, the assembly of these various H
- digital techniques into one program office and the combining of all of this o

_.,v
I SN g |

s information to improve system supportability. The objective of a vertical
. integration program would be to utilize, on an interactive basis, the wealth of
digital information available in contractors plants in order to improve and
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modernize the logistics processes and readiness of our new weapon system. -
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b. Recommendations -
Vertical Integration Program - It is our recommendation that each
Service be directed to designate an existing program office which will become

VT Y Y

its "lead the force" program office to accept and utilize all types of digital data

from contractors. This program office’s funding should be augmented and the
various digital data "islands of technology" should be brought together within
one program office and, if appropriate, on one data base, with standards being
established between the contractor and the government so that data exchange
and interaction in digital format can be accomplished. All possible areas
should be included (i.e., drawings, tech orders, training materials,
maintenance, test equipment information, etc.). The program contractor
should be required to create this information digitally and to make it _
available to the program office digitally. The program office in turn would -
develop new techniques to handle this information which will hopefully result

in improved logistics support. One end product for all three Services should be

to establish DoD procedures for:

(1) Transfer of text -
(2) Transfer of data
(3) Establishing Government Data Bases

! The ultimate goals of a vertical integration program should be to
‘ demonstrate that an integrated system will work and to evaluate the benefits
of utilizing digital logistic data in a functioning program office.

4 Suggested milestones for implementation of the tasks outlined above are:
E Second Quarter 1985

1. Program office selected

t 2. RFP released for the generation of DIDS and a SOW covering the
receipt of engineering drawings.

Fourth Quarter 1985

1. Receipt of information specified

2. Approve and release of RFP covering government receipt of
digital drawings.

Third Quarter 1986 -

e s
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Demonstration of program office capabilitiy to receive digital
drawings and utilize them to improve the logistics process.

Similar schedules should be developed for government receipt of technical
documentation, maintenance aids, etc. These technologies should be brought
on-line as funding and engineering capabilities make them feasible.

2. Service Co-ordination

a. Findings

It was the concensus of the group that within the Army, Navy and Air
Force many digital technology demonstrations are occuring. They are being
managed by individual program offices, major commands and various
laboratories. Exchange of information concerning progress (failures and/or
successes) is primarily taking place through an informal network of telephone
calls between program offices or at trade shows and symposia. As the various
offices work towards the implementation of their programs there is no
consistency in the protocols or standards that industry is being asked to
interface with.

b. Recommendations

1. It is recommended that DoD direct each Service to create a
permanent CALS Coordination Office as its official spokesman for the
creation of digital standards and protocols. This office will serve as the
permanent interface on digital standards with other government offices. The
Services will meet at a minimum of four times per year to exchange
information on progress of their vertical integration programs and on other
digital development programs within the Services which are utilizing
improved information processing technologies.

2. These offices will be the "TARGET" for industry to observe when they
are creating digital standards and protocols within their own companies.
Additionally, these offices will be responsible for determining how the
government uses digital data delivered by defense contractors.. The offices
will:
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(a) Demonstrate laboratory technologies ~

(b) Implement various standards adopted by government users,
industry associations and national/international standards
organizations.

(c) Install a discipline in digital logistic support techniques developed
by program offices.

(d) Provide continuous coordination with other Services.

(e) Encourage continued horizontal programs to advance
technologies.
3. DoD should direct the establishment of these offices at the conclusion S
of the present CALS effort and should schedule the first inter-Service meeting
in the spring of 1985. These meetings should include representatives from NS
DLA and the National Bureau of Standards.

3. Government/Industry Co-ordination
a. Findings -
(1) The CALS study has proven vaivable to both industry and the '
government. It has provided a unique forum for the exchange of information

on the digital explosion. It has been the forum in which the expression of
frustration by industry and government concerning the lack of standards and

-1

protocols can be expressed. The concensus might be that the wvarious

government agencies need some discipline in this area and that industry
seeks a standard "TARGET" to aim it in the development of their internal
5'-: systems so that they would be capable of interfacing with the ultimate
o

.

government systems.

(2) Similarly, it has been the forum to demonstrate the benefits that can
be provided by the National Bureau of Standards and by DMSSO. The digital
data problem is simply too large for any one organization to cope with. It

covers too many disciplines and permeates the roles and missions of most
organizations. National guidance is needed.
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h b. Recommendations ‘—H
(1) It is recommended that a permanent DoD/Industry CALS executive

; coordination committee be established. This organization would meet semi-

) annually and review the activities of the Services’ coordination offices.

+ Industry would be provided an opportunity to review the standards being

placed on contract by the government with other contractors and to comment
on their impact. They could provide suggestions to the coordination offices
| and discuss future activities.

(2) This semi-annual meeting could be conducted by DoD or one of its

e 4

contractors. It would be held in a neutral environment with the development '.-_.'_'.EL‘
of new digital logistics techniques as its primary objective. :
k (3) This office should be established at the conclusion of the present _._.i
CALS effort and the first meeting scheduled for mid summer 1985.
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